TTTT CENTURY

ENGINEERING

I-95 and SR 896 INTERCHANGE T201609002

DATA DATE 07-05-2022

[Activity ID Activity Name Original| Remaining|  Total Float| Early Start Early Finish Longest Path Calendar| tivity| Activity Status 2022
Duration| Duration quy | August Hi September |
ount, b3 [ 70 | 17 [ 24 [ 31 [ 07 [ 14 [ 21 [ 28 [ 04 [ 1 [ 18 [ 25 [ 02
Total 1215 1215 0 05Ju-22 01-Nov-25 724 ‘ : .
PHASE 1 488 488 0 05-Ju-22 05-Nov-23 *Standard 7-day calendar 7
ADMINISTRATIVE 488 488 0 05-Jul-22 05-Nov-23 *Standard 7-day calendar 7
A100 BID DATE 0 0 0 05-Ju-22 05-Jul-22 ~ *Standard 7-day calendar 1 Not Started BID DATE | | |
A110 AWARD OF CONTRACT 30 30 0 05-Jul-22 03-Aug-22 =l *Standard 7-day calendar 1 Not Started _ AWARD OF CONTRACT
A120 INITIAL SHOP DRAWINGS/SOURCE OF SUPPLY 14 14 0 04-Aug-22 17-Aug-22 ~ *Standard 7-day calendar 1 Not Started | N INITAL SHOP DRAWINGS/SOURCE OF SUPPLY
A130 SUBMITTAL REVIEW & DELVERY 73 73 0 18-Aug-22 29-Oct-22 F *Standard 7-day calendar 1 Not Started —
A140 NOTICE TO PROCEED 0 0 0 09-Nov-22 09-Nov-22 =l *Standard 7-day calendar 1 Not Started
A150 ACTUAL STARTOF WORK PHASE 1 0 0 0 09-Nov-22 09-Nov-22 ~ *Standard 7-day calendar 1 Not Started
A160 COMPLETE PHASE 1 0 0 0 05-Nov-23 05-Nov-23 =l *Standard 7-day calendar 1 Not Started
PHASE 1 STAGE 1 15 15 0 30-Oct-22 14-Nov-22 *Standard 7-day calendar 7
ADMINISTRATIVE 5 5 0 09-Nov-22 14-Nov-22 *Standard 7-day calendar 2
A1.141 START STAGE 1.1 0 0 0 09-Nov-22 09-Nov-22 ~ *Standard 7-day calendar 1 Not Started
A1.12 COMPLETE STAGE 1.1 0 0 0 14-Nov-22 14-Nov-22 F *Standard 7-day calendar 1 Not Started
ROADWORK 5 5 0 09-Nov-22 13-Nov-22 *Standard 7-day calendar 3
R1.1-1 INIT SED/EROS CONTROLS SILT FENCE PH 1 2 2 0 09-Nov-22 10-Nov-22 ~ *Standard 7-day calendar 1 Not Started
R1.12 CONSTRUCT SCE PHASE 1 1 1 0 11-Nov-22 11-Nov-22 =l *Standard 7-day calendar 1 Not Started
R1.13 CLEARING & GRUBBING PH 1 and UTILITY RELOCAT 2 2 0 12-Nov-22 13-Nov-22 ~ *Standard 7-day calendar 1 Not Started
MOT 12 12 3 30-Oct-22 10-Nov-22 *Standard 7-day calendar 2
T1.141 INSTALL INITIAL VMS 10 10 0 30-Oct-22 08-Nov-22 ~ *Standard 7-day calendar 1 Not Started
T1.1-2 INITIAL MOT/SIGNS PHASE 1 2 2 3 09-Nov-22 10-Nov-22 r *Standard 7-day calendar 1 Not Started
PHASE 1 STAGE 2 199 199 792 14-Nov-22 31-May-23 *Standard 7-day calendar 50
ADMINISTRATIVE 179 179 27 14-Nov-22 12-May-23 *Standard 7-day calendar 2
A1.21 START STAGE 1.2 0 0 0 14-Nov-22 14-Nov-22 =l *Standard 7-day calendar 1 Not Started
A1.22 COMPLETE STAGE 1.2 0 0 27 12-May-23 12-May-23 r *Standard 7-day calendar 1 Not Started
BRIDGEWORK 170 170 792 13-Dec22 31-May-23 *Standard 7-day calendar 8
B1.2-1 START BRDGE-703D RAMPD 3 SPAN (617 If @ 37' W 0 0 189 13-Dec22 13-Dec22 r *Standard 7-day calendar 1 Not Started
B1.22 PRECAST MOMENT SLAB NB 10 10 792 22-May-23 31-May-23 r *Standard 7-day calendar 1 Not Started
B1.23 PRECAST MOMENT SLAB SB 10 10 792 12-May-23 21-May-23 |l *Standard 7-day calendar 1 Not Started
B1.24 ABUTA BR703D PILES 4 4 189 13-Dec22 16-Dec-22 r *Standard 7-day calendar 1 Not Started
B1.25 ABUT B BR-703D PILES 4 4 189 17-Dec22 20-Dec-22 r *Standard 7-day calendar 1 Not Started
B1.26 ABUTA BR-703D SUBSTRUCTURE 10 10 217 17-Dec22 26-Dec-22 r *Standard 7-day calendar 1 Not Started
B1.27 ABUT B BR-703D SUBSTRUCTURE 10 10 213 21-Dec22 30-Dec-22 r *Standard 7-day calendar 1 Not Started
B1.28 PIER 1 BR-703D PILES 4 4 189 21-Dec22 24-Dec-22 |l *Standard 7-day calendar 1 Not Started
CONCRETE 79 79 71 27-Nov-22 13-Feb-23 *Standard 7-day calendar 12
C1.21 CONSTRUCT RW-2 leveling pad/footer (136 If) 3 3 71 27-Nov-22 29-Nov-22 r *Standard 7-day calendar 1 Not Started
C1.22 CONSTRUCT RW-3 leveling pad/footer (730 If) 3 3 75 30-Nov-22 02-Dec-22 r *Standard 7-day calendar 1 Not Started
C1.23 CONSTRUCT RW-4 leveling pad/footer (450 If) 3 3 93 03-Dec22 05-Dec-22 r *Standard 7-day calendar 1 Not Started
C1.24 CONSTRUCT RW-5 leveling pad/footer (400 If) 3 3 104 06-Dec22 08-Dec-22 |l *Standard 7-day calendar 1 Not Started
C1.25 CONSTRUCT RW-6 leveling pad/footer (368 If) 3 3 115 09-Dec22 11-Dec-22 r *Standard 7-day calendar 1 Not Started
C1.26 CONSTRUCT RW-7 leveling pad/footer (374 If) 3 3 122 12-Dec22 14-Dec-22 r *Standard 7-day calendar 1 Not Started
C1.27 CONSTRUCT RW-2 (136 If) 7 7 71 30-Nov-22 06-Dec-22 r *Standard 7-day calendar 1 Not Started
C1.28 CONSTRUCT RW-3 (730 If) 21 21 71 07-Dec22 27-Dec-22 r *Standard 7-day calendar 1 Not Started
C1.29 CONSTRUCT RW+4 (450 If) 14 14 71 28-Dec22 10-Jan-23 |l *Standard 7-day calendar 1 Not Started
C1.2-10 CONSTRUCT RW-5 (400 If) 14 14 71 11-Jan23 24-Jan23 r *Standard 7-day calendar 1 Not Started
c1.2-11 CONSTRUCT RW-6 (368 If) 10 10 71 25-Jan23 03-Feb-23 |l *Standard 7-day calendar 1 Not Started
C1.2-12 CONSTRUCT RW-7 (374 If) 10 10 71 04-Feb-23 13-Feb-23 r *Standard 7-day calendar 1 Not Started
DRAINAGE 169 169 0 27-Nov-22 14-May-23 *Standard 7-day calendar 2
D1.211 DRAINAGE RAMPS D & C 7 7 155 27-Nov-22 03-Dec-22 |l *Standard 7-day calendar 1 Not Started
D1.22 UNDERDRAIN RAMPS D & C 3 3 0 12-May-23 14-May-23 ~ *Standard 7-day calendar 1 Not Started
ELECTRICAL 35 35 218 15-Feb-23 21-Mar-23 *Standard 7-day calendar 2
E1.241 ITMS RAMPS D & C 7 7 204 15-Feb-23 21-Feb-23 r *Standard 7-day calendar 1 Not Started
E1.22 LIGHTING SYSTEM RAMPS C/D IRON HILL RD TO BR 28 28 218 22-Feb-23 21-Mar-23 r *Standard 7-day calendar 1 Not Started
LANDSCAPING 2 2 147 10-Jan23 11-Jan-23 *Standard 7-day calendar 1
L1.241 SEEDINGAND MATTING RAMPS D & C 2 2 147 10-Jan-23 11-Jan23 r *Standard 7-day calendar 1 Not Started
ROADWORK 177 177 474 16-Nov-22 11-May-23 *Standard 7-day calendar 21
R1.211 SAW CUTPHASE 1 1 1 0 16-Nov-22 16-Nov-22 ~ *Standard 7-day calendar 1 Not Started
R1.22 REMOVE EXISTRAMPS H & | 5 5 0 17-Nov-22 21-Nov-22 F *Standard 7-day calendar 1 Not Started
R1.23 BOX CUT & WASTE RAMPS C & D EAST OF SR 896 5 5 0 22-Nov-22 26-Nov-22 =l *Standard 7-day calendar 1 Not Started
R1.24-1 F BORROW EAST OF SR 896 (257375 cy) 16 16 0 27-Nov-22 12-Dec-22 ~ *Standard 7-day calendar 1 Not Started
R1.24-2 F BORROW EAST OF SR 896 16 16 0 13-Dec22 28-Dec-22 =l *Standard 7-day calendar 1 Not Started
R1.24-3 F BORROW EAST OF SR 896 16 16 0 29-Dec-22 13-Jan23 ~ *Standard 7-day calendar 1 Not Started
R1.244 F BORROW EAST OF SR 896 16 16 0 14-Jan23 29-Jan23 F *Standard 7-day calendar 1 Not Started
R1.245 F BORROW EAST OF SR 896 16 16 0 30-Jan-23 14-Feb-23 =l *Standard 7-day calendar 1 Not Started
R1.25 CUTDITCHES 7 7 147 13-Dec22 19-Dec-22 r *Standard 7-day calendar 1 Not Started
R1.26-1 F BORROW WEST OF SR 896 12 12 0 15-Feb-23 26-Feb-23 =l *Standard 7-day calendar 1 Not Started
R1.262 F BORROW WEST OF SR 896 12 12 0 27-Feb-23 10-Mar-23 ~ *Standard 7-day calendar 1 Not Started
R1.26-3 F BORROW WEST OF SR 896 12 12 0 11-Mar23 22-Mar-23 F *Standard 7-day calendar 1 Not Started
R1.264 F BORROW WEST OF SR 896 12 12 0 23-Mar-23 03-Apr23 ~ *Standard 7-day calendar 1 Not Started
R1.265 F BORROW WEST OF SR 896 12 12 0 04-Apr-23 15-Apr-23 ~ *Standard 7-day calendar 1 Not Started
R1.27 BORROW TYPE A RAMPD (4755) 10 10 0 16-Apr-23 25-Apr23 =l *Standard 7-day calendar 1 Not Started
R1.2-8 GAB FOR PCC PVMT RAMP D (14868 tons) 16 16 0 26-Apr23 11-May-23 ~ *Standard 7-day calendar 1 Not Started
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R1.29 GAB FOR CURB 7 7 495 11-Apr23 17-Apr-23 r *Standard 7-day calendar 1 Not Started | |
R1.2-10 GAB FOR SHARED USE PATH 3 3 495 18-Apr-23 20-Apr-23 r *Standard 7-day calendar 1 Not Started
R1.2-12 TOPSOIL DITCHES 7 7 147 20-Dec22 26-Dec-22 |l *Standard 7-day calendar 1 Not Started
R1.2-13 PREP FOR CURB and SHARED USE PATH 7 7 495 04-Apr-23 10-Apr-23 r *Standard 7-day calendar 1 Not Started
R1.2-14 TOPSOIL RAMP D (16834 cy 101000 sy) 14 14 147 27-Dec22 09-Jan23 |l *Standard 7-day calendar 1 Not Started
SIGNAGE 3 3 194 16-Apr-23 18-Apr-23 *Standard 7-day calendar 1
S§1.21 PLACE PERM SIGNINGRAMPS D & C @ IRON HILL & 3 3 194 16-Apr-23 18-Apr-23 r *Standard 7-day calendar 1 Not Started
MOoT 2 2 0 14-Nov-22 15-Nov-22 *Standard 7-day calendar 1
T1.21 SET DETOUR TO CLOSE EXISTRAMPS H & | 2 2 0 14-Nov-22 15-Nov-22 ~ *Standard 7-day calendar 1 Not Started
PHASE 1 STAGE 3 151 151 154 29-Dec-22 29-May-23 31
ADMINISTRATIVE 151 151 0 29-Dec22 29-May-23 *Standard 7-day calendar 2
A1-31 START STAGE 1.3 0 0 102 29-Dec22 29-Dec-22 |l *Standard 7-day calendar 1 Not Started
A1-32 COMPLETE STAGE 1.3 0 0 0 29-May-23 29-May-23 ~ *Standard 7-day calendar 1 Not Started
CONCRETE 125 125 1 23-Jan23 27-May-23 *Standard 7-day calendar 4
C1.341 RAMP J CURB ( If) 3 3 102 23-Jan23 25-Jan23 |l *Standard 7-day calendar 1 Not Started
C1.32 RAMP J BARRIER WALL ( If) 7 7 116 26-Jan23 01-Feb-23 r *Standard 7-day calendar 1 Not Started
C1.33 RAMP J PCC PVMT (3855 sy) 3 3 0 18-May-23 20-May-23 =l *Standard 7-day calendar 1 Not Started
C1.34 PCC PVMT CURE 7 7 0 21-May-23 27-May-23 ~ *Standard 7-day calendar 1 Not Started
DRAINAGE 130 130 0 08-Jan23 17-May-23 *Standard 7-day calendar 2
D1.341 DRAINAGE RAMP J and SWMP 7 7 120 08-Jan23 14-Jan-23 r *Standard 7-day calendar 1 Not Started
D1.3-2 UNDERDRAIN RAMP J 3 3 0 15-May-23 17-May-23 ~ *Standard 7-day calendar 1 Not Started
ELECTRICAL 7 7 204 22-Feb-23 28-Feb-23 *Standard 7-day calendar 1
E1.341 ITMS RAMP J 7 7 204 22-Feb-23 28-Feb-23 r *Standard 7-day calendar 1 Not Started
LANDSCAPING 2 2 227 15-Mar-23 16-Mar-23 *Standard 7-day calendar 1
L1.341 SEEDINGAND MATTING RAMP J 2 2 227 15-Mar-23 16-Mar-23 r *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 123 123 0 26-Jan-23 28-May-23 7
P1.3-1 HMABCBC RAVIP J 3 3 102 26-Jan23 28-Jan23 |l standard 7 day calendar 1 Not Started
P1.32 HMAB RAMP J 3 3 102 29-Jan-23 31-Jan23 r standard 7 day calendar 1 Not Started
P1.33 HMAC RAMP J 3 3 102 01-Feb-23 03-Feb-23 r *Standard 7-day calendar 1 Not Started
P1.34 HMABCBC TIENS RAMP J 3 3 102 10-Feb-23 12-Feb-23 r *Standard 7-day calendar 1 Not Started
P1.35 HMAB TIE-INS RAMP J 1 1 102 13-Feb-23 13-Feb-23 r *Standard 7-day calendar 1 Not Started
P1.36 HMA C TIE-INS RAMP J 1 1 102 14-Feb-23 14-Feb-23 |l *Standard 7-day calendar 1 Not Started
P1.37 PLACE PERM STRIPING 1 1 0 28-May-23 28-May-23 ~ *Standard 7-day calendar 1 Not Started
ROADWORK 76 76 227 29-Dec22 14-Mar-23 *Standard 7-day calendar 12
R1.3-1 CONSTRUCT BMP #4 CUTFILL (16841 cy) 10 10 120 29-Dec22 07-Jan23 r *Standard 7-day calendar 1 Not Started
R1.3-2 CUT/WASTE RAMP J (21092 cy) 10 10 102 29-Dec22 07-Jan23 r *Standard 7-day calendar 1 Not Started
R1.33 CUT/FILL F BORROW RAMP J (30638 cy) 10 10 102 08-Jan23 17-Jan23 |l *Standard 7-day calendar 1 Not Started
R1.34 CUTDITCHES 7 7 255 18-Jan-23 24-Jan23 r *Standard 7-day calendar 1 Not Started
R1.35 PREP FOR CURB 3 3 102 18-Jan-23 20-Jan23 r *Standard 7-day calendar 1 Not Started
R1.37 ABORROW RAMP J (5840 cy) 3 3 102 18-Jan23 20-Jan23 r *Standard 7-day calendar 1 Not Started
R1.3-8 GAB FOR CURB 2 2 102 21-Jan-23 22-Jan23 r *Standard 7-day calendar 1 Not Started
R1.3-10 GAB FOR RMP J PCC PVMT (8010 tons) 12 12 102 21-Jan23 01-Feb-23 |l *Standard 7-day calendar 1 Not Started
R1.3-11 TIE-INS NB SR 896 & NB 95 3 3 102 07-Feb-23 09-Feb-23 r *Standard 7-day calendar 1 Not Started
R1.3-13 TOPSOIL BMP # 4 4 4 275 08-Jan-23 11-Jan23 |l *Standard 7-day calendar 1 Not Started
R1.3-14 TOPSOIL DITCHES 7 7 255 25-Jan23 31-Jan23 r *Standard 7-day calendar 1 Not Started
R1.3-15 TOPSOIL RAMP J (7217 cy 43300sy) 14 14 227 01-Mar-23 14-Mar-23 r *Standard 7-day calendar 1 Not Started
MOT 5 5 109 04-Feb-23 08-Feb-23 *Standard 7-day calendar 2
T1.341 DETOUR NIGHTTIME HOURS TIE-INS RAMP J 3 3 102 04-Feb-23 06-Feb-23 r *Standard 7-day calendar 1 Not Started
T1.3-2 TEMP STRIPING RAMP J/REMOVE DETOUR 2 2 109 07-Feb-23 08-Feb-23 |l *Standard 7-day calendar 1 Not Started
PHASE 1 STAGE 4 101 101 255 14-Nov-22 23-Feb-23 *Standard 7-day calendar 16
ADMINISTRATIVE 101 101 255 14-Nov-22 23-Feb-23 *Standard 7-day calendar 2
A1-441 START STAGE 1.4 0 0 305 14-Nov-22 14-Nov-22 r *Standard 7-day calendar 1 Not Started
A14-2 COMPLETE STAGE 1.4 0 0 255 23-Feb-23 23-Feb-23 r *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 19 19 255 04-Feb-23 22-Feb-23 *Standard 7-day calendar 10
P1.441 HMABCBC TEMP RAMP A 4 4 255 04-Feb-23 07-Feb-23 r *Standard 7-day calendar 1 Not Started
P1.42 HMA B TEMP RAMP A 4 4 255 08-Feb-23 11-Feb-23 |l *Standard 7-day calendar 1 Not Started
P1.43 HMA C TEMP RAMPA 4 4 255 12-Feb-23 15-Feb-23 r *Standard 7-day calendar 1 Not Started
P1.44 HMABCBC TIE-IN NB SR 896 1 1 255 16-Feb-23 16-Feb-23 r *Standard 7-day calendar 1 Not Started
P1.4-5 HMAB TIE-IN NB SR 896 1 1 255 17-Feb-23 17-Feb-23 |l *Standard 7-day calendar 1 Not Started
P1.46 HMA C TIE-IN NB SR 896 1 1 255 18-Feb-23 18-Feb-23 r *Standard 7-day calendar 1 Not Started
P1.4-7 HMABCBC TEE-N SB 95 1 1 255 19-Feb-23 19-Feb-23 |l *Standard 7-day calendar 1 Not Started
P1.48 HMAB TIE-IN SB 95 1 1 255 20-Feb-23 20-Feb-23 r *Standard 7-day calendar 1 Not Started
P1.49 HMA C TIE-IN SB 95 1 1 255 21-Feb-23 21-Feb-23 r *Standard 7-day calendar 1 Not Started
P1.4-10 TEMP TEMP MARKING 1 1 255 22-Feb-23 22-Feb-23 |l *Standard 7-day calendar 1 Not Started
ROADWORK 82 82 270 14-Nov-22 03-Feb-23 *Standard 7-day calendar 4
R1.4-1 BOX CUT & PREP TEMP RAMP A 2 2 305 14-Nov-22 15-Nov-22 |l *Standard 7-day calendar 1 Not Started
R1.4-2 GAB FOR HMATEMP RAMP A 2 2 227 02-Feb-23 03-Feb-23 r *Standard 7-day calendar 1 Not Started
R1.4-3 TIE-IN NB SR 896 2 2 345 16-Nov-22 17-Nov-22 r *Standard 7-day calendar 1 Not Started
R1.44 TIE-IN SB 95 2 2 346 18-Nov-22 19-Nov-22 |l *Standard 7-day calendar 1 Not Started
PHASE 1 STAGE 5 260 260 55 25-Dec22 11-Sep-23 *Standard 7-day calendar 35
ADMINISTRATIVE 122 122 55 12-May-23 11-Sep-23 *Standard 7-day calendar 2
A1-5-1 START STAGE 1.5 0 0 27 12-May-23 12-May-23 r *Standard 7-day calendar 1 Not Started
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A1-52 COMPLETE STAGE 1.5 0 0 55 11-Sep-23 11-Sep-23 r *Standard 7-day calendar 1 Not Started | | |
BRIDGEWORK 260 260 55 25-Dec22 11-Sep-23 *Standard 7-day calendar 19
B1.5-1 PIER 2 BR-703D PILES 4 4 27 14-May-23 17-May-23 |l *Standard 7-day calendar 1 Not Started
B1.52 PIER 3 BR-703D PILES 4 4 27 18-May-23 21-May-23 r *Standard 7-day calendar 1 Not Started
B1.53 PIER 1 BR-703D SUBSTRUCTURE 10 10 189 25-Dec22 03-Jan23 |l *Standard 7-day calendar 1 Not Started
B1.54 PIER 2 BR-703D SUBSTRUCTURE 10 10 55 18-May-23 27-May-23 r *Standard 7-day calendar 1 Not Started
B1.55 PIER 3 BR-703D SUBSTRUCTURE 10 10 55 28-May-23 06-Jun-23 r *Standard 7-day calendar 1 Not Started
B1.56 FRP SUPERSTRUCTURE BR-703D 14 14 55 07-Jun-23 20-Jun23 |l *Standard 7-day calendar 1 Not Started
B1.57 INSTALL STEEL BEAMS 7 7 55 21-Jun23 27-Jun-23 r *Standard 7-day calendar 1 Not Started
B1.58 SET DECKING BR-703D 10 10 55 28-Jun-23 07-Ju-23 |l *Standard 7-day calendar 1 Not Started
B1.59 REBAR 7 7 55 08-Ju-23 14-Jul-23 r *Standard 7-day calendar 1 Not Started
B1.5-10 POUR DECK BR-703D 7 7 55 15-Ju-23 21-Ju-23 r *Standard 7-day calendar 1 Not Started
B1.5-11 CURE DECK 7 7 55 22-Ju-23 28-Ju-23 |l *Standard 7-day calendar 1 Not Started
B1.5-12 SLEEPER SLABABUT A 9 9 55 29-Ju-23 06-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.5-13 SLEEPER SLABABUT B 9 9 55 07-Aug-23 15-Aug-23 |l *Standard 7-day calendar 1 Not Started
B1.5-14 APPROACH SLABS ABUT A 7 7 57 07-Aug-23 13-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.5-15 APPROACH SLABS ABUT B 7 7 55 16-Aug-23 22-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.5-16 PARAPETS BR- (2 @ 617 = 1234 If) 10 10 55 23-Aug-23 01-Sep-23 |l *Standard 7-day calendar 1 Not Started
B1.5-17 CURE PARAPETS SB 7 7 55 02-Sep-23 08-Sep-23 r *Standard 7-day calendar 1 Not Started
B1.5-20 COMPLETE BRIDGE-703D RAMP D 3 SPAN 0 0 55 11-Sep-23 11-Sep-23 |l *Standard 7-day calendar 1 Not Started
B1.5-18 GROOVE and GRIND DECKING 2 2 55 09-Sep-23 10-Sep-23 r *Standard 7-day calendar 1 Not Started
CONCRETE 3 3 122 23-May-23 25-May-23 *Standard 7-day calendar 1
C1.51 CURBWORK SR 896 MEDIAN @ BR-703D 3 3 122 23-May-23 25-May-23 r *Standard 7-day calendar 1 Not Started
GUARDRAIL 7 7 122 30-May-23 05-Jun-23 *Standard 7-day calendar 1
G1.51 GUARDRAIL MEDIAN BR-703D & SR 896 MEDIAN 7 7 122 30-May-23 05-Jun-23 |l *Standard 7-day calendar 1 Not Started
LANDSCAPING 2 2 155 28-May-23 29-May-23 *Standard 7-day calendar 1
L1.51 SEEDING /MATTING SR 896 MEDIAN @ BR-703D 2 2 155 28-May-23 29-May-23 r *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 4 4 159 26-May-23 29-May-23 *Standard 7-day calendar 4
P1.51 HMABCBC MEDIAN PATCHING 1 1 122 26-May-23 26-May-23 r *Standard 7-day calendar 1 Not Started
P1.52 HMA B MEDIAN PATCHING 1 1 122 27-May-23 27-May-23 |l *Standard 7-day calendar 1 Not Started
P1.54 TEMP MARKINGS 1 1 160 28-May-23 28-May-23 r *Standard 7-day calendar 1 Not Started
P1.53 HMAFOR GR MOW STRIP BR-703 D MEDIAN 2 2 122 28-May-23 29-May-23 r *Standard 7-day calendar 1 Not Started
ROADWORK 14 14 155 14-May-23 27-May-23 *Standard 7-day calendar 6
R1.51 GRADE MEDIAN SR 896 FOR BR-703D 4 4 122 14-May-23 17-May-23 r *Standard 7-day calendar 1 Not Started
R1.52 PREP FOR CURB 3 3 122 18-May-23 20-May-23 |l *Standard 7-day calendar 1 Not Started
R1.5-3 PREP FOR GUARDRAIL 3 3 124 21-May-23 23-May-23 r *Standard 7-day calendar 1 Not Started
R1.54 GAB FOR CURB 2 2 122 21-May-23 22-May-23 r *Standard 7-day calendar 1 Not Started
R1.55 GAB FOR GR MOW STRIP 2 2 124 24-May-23 25-May-23 r *Standard 7-day calendar 1 Not Started
R1.56 TOPSOIL MEDIAN SR 896 @ BR-703D 2 2 155 26-May-23 27-May-23 r *Standard 7-day calendar 1 Not Started
MOoT 2 2 27 12-May-23 13-May-23 *Standard 7-day calendar 1
T1.51 CLOSE NB & SB INSIDE LANES BR-703D PIERS 2 2 27 12-May-23 13-May-23 r *Standard 7-day calendar 1 Not Started
PHASE 1 STAGE 6 145 145 14 29May-23 20-Oct23 o7
ADMINISTRATIVE 140 140 0 29-May-23 16-Oct-23 *Standard 7-day calendar 2
A1-6-1 START STAGE 1.6 0 0 0 29-May-23 29-May-23 =l *Standard 7-day calendar 1 Not Started
A1-62 COMPLETE STAGE 1.6 0 0 0 16-Oct-23 16-Oct-23 ~ *Standard 7-day calendar 1 Not Started
BRIDGEWORK 120 120 0 18-Jun-23 16-Oct-23 64
B1.6-1 START BRDGE-705ARAMP D 3 SPAN (440 If) 0 0 0 18-Jun-23 18-Jun23 =l *Standard 7-day calendar 1 Not Started
B1.62 PRECAST MOMENTSLAB NB 10 10 14 17-Sep-23 26-Sep-23 r *Standard 7-day calendar 1 Not Started
B1.6-3 PRECAST MOMENT SLAB SB 10 10 14 07-Sep-23 16-Sep-23 |l *Standard 7-day calendar 1 Not Started
B1.64 ABUTA BR-705APILES 4 4 0 18-Jun-23 21-Jun23 ~ *Standard 7-day calendar 1 Not Started
B1.65 ABUT B BR-705APILES 4 4 0 22-Jun-23 25-Jun-23 F *Standard 7-day calendar 1 Not Started
B1.6-6 ABUTA BR-705A SUBSTRUCTURE 10 10 37 22-Jun23 01-Ju-23 |l *Standard 7-day calendar 1 Not Started
B1.6-7 ABUT B BR-705A SUBSTRUCTURE 10 10 37 02-Ju-23 11-Ju-23 r *Standard 7-day calendar 1 Not Started
B1.68 PIER 1 BR-705APILES 4 4 0 26-Jun-23 29-Jun23 =l *Standard 7-day calendar 1 Not Started
B1.69 PIER 2 BR-705APILES 4 4 3 30-Jun-23 03-Ju-23 r *Standard 7-day calendar 1 Not Started
B1.6-10 PIER 3 BR-705APILES 4 4 6 04-Ju-23 07-Ju-23 r *Standard 7-day calendar 1 Not Started
B1.6-11 PIER 1 BR-705A SUBSTRUCTURE 7 7 0 30-Jun-23 06-Ju-23 =l *Standard 7-day calendar 1 Not Started
B1.6-12 PIER 2 BR-705A SUBSTRUCTURE 7 7 0 07-Ju-23 13-Ju-23 ~ *Standard 7-day calendar 1 Not Started
B1.6-13 PIER 3 BR-705A SUBSTRUCTURE 7 7 0 14-Ju-23 20-Ju-23 =l *Standard 7-day calendar 1 Not Started
B1.6-14 WINGWALL | 7 7 0 21-Ju-23 27-Ju-23 ~ *Standard 7-day calendar 1 Not Started
B1.6-15 WINGWALL I 7 7 0 28-Ju-23 03-Aug-23 F *Standard 7-day calendar 1 Not Started
B1.6-16 WINGWALL Il 7 7 0 04-Aug-23 10-Aug-23 =l *Standard 7-day calendar 1 Not Started
B1.6-17 WINGWALL V 7 7 0 11-Aug-23 17-Aug-23 ~ *Standard 7-day calendar 1 Not Started
B1.6-18 FRP SUPERSTRUCTURE BR-705A 9 9 0 18-Aug-23 26-Aug-23 =l *Standard 7-day calendar 1 Not Started
B1.6-19 INSTALL STEEL BEAMS 7 7 0 27-Aug-23 02-Sep-23 ~ *Standard 7-day calendar 1 Not Started
B1.6-20 SET DECKING BR-705A 5 5 0 03-Sep-23 07-Sep-23 F *Standard 7-day calendar 1 Not Started
B1.6-21 REBAR 5 5 0 08-Sep-23 12-Sep-23 =l *Standard 7-day calendar 1 Not Started
B1.622 POUR DECK BR-705A 5 5 0 13-Sep-23 17-Sep-23 ~ *Standard 7-day calendar 1 Not Started
B1.6-23 CURE DECK 5 5 0 18-Sep-23 22-Sep-23 =l *Standard 7-day calendar 1 Not Started
B1.624 SLEEPER SLABABUT A 3 3 0 23-Sep-23 25-Sep-23 ~ *Standard 7-day calendar 1 Not Started
B1.625 SLEEPER SLABABUT B 3 3 2 26-Sep-23 28-Sep-23 r *Standard 7-day calendar 1 Not Started
B1.6-26 APPROACH SLABS ABUT A 5 5 0 26-Sep-23 30-Sep-23 ~ *Standard 7-day calendar 1 Not Started
B1.627 APPROACH SLABS ABUT B 5 5 0 01-Oct-23 05-Oct-23 ~ *Standard 7-day calendar 1 Not Started
I Actual Work I Crical Remaining Work ~ Vee===y S,mmary Page 7 of 39 TA!
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CENTURY

ENGINEE

RING

I-95 and SR 896 INTERCHANGE T201609002

DATA DATE 07-05-2022

2023

March

September

October

vember

December

1

T No | January
07 ] 08 [ 15 [ 22 [ 20 [ 05 [ 12 | 19 | 26 | 03 [ 10 | 17 | 24 [ 31 | 07 | 14 | 21 [ 26 | 04

T Aprl T May June T Juy I August I I
12 | 19 | 26 [ 02 [ 09 [ 16 ] 23 [ 30 [ 07 ] 14 [ 27 | 28 [ 04 [ 1 [ 18 [ 25 [ 02 [ 09 | 16 | 23 | 30 [ 06 [ 13 [ 20 [ 27 [ 03 [ 10 [ 17 [ 2& |

3 PER2 BR»7Q3D PLES
[ PER 3 BR-703D PLES

[ PIER2BR-703D SUBSTRUCTURE

C——/ PIER 3 BR-703D SUBSTRUCTURE
1 FRP SUI%’ERSTRUCTURE BR-703D
[ INSTALL STEEL BEAMS
== SET DECKING BR-7030

W= 25-May-23, CONCRETE

[0 CURBWORK SR 896 MEDIAN @ BR-703D

Wi—Y 05-Jun-23, GUARDRAIL

3 GUARDRAIL MEDIAN BR-703D & SR 896 MEDIAN

9-May-23, LANDSCAPING
SEEDING /MATTING SR 896 ME
WY 29-May-23, PAVING AND PYMT
I HMABCBC MEDIAN PATCHING
I HMAB MEDIAN PATCHING
I TEMP MARKINGS

0O HMAFORGR MOW STRIP BR-703 D MEDIAN

Pe— 27:May-23, ROADWORK
[ GRADE MEDJAN SR 896 FOR BR-703D
[ PREP FOR CURB
[ PREP FOR GUARDRAIL

O GABFOR CURB

O GAB:FOR GR MOW STRIP
O TQPSOILMEDAN SR 896 @ BR-703D
W 13-May-23, MOT

DIAN @ BR-703D
VARKINGS

[ CURE DECK
[/ SLEEPER SLABABUTA

[ SLEEPER SLABABUT B

[ APPROACH SLABSABUT A

[ APPROACH SLABSABUT B
] PARAPETS BR-(2 @ 617 = 1234 If)

[ CURE PARAPETS SB
| COMPLETE BRIDG

O GROOVE and GRIND DECKING

E-703D RAMP D 3 SPAN

5

| START STAGE 1.6

¥ 16-Oct-23, ADI

| START BRD GE-705A RAMP D 3 SPAN (440 If)

I PER 1BR-705A SUBSTRUCTURE
BN PER 2 BR-705A SUBSTRUCTURE
BN PER 3 BR-705A SUBSTRUCTURE
B \WINGWALL |
I

Il ABUTABR-705APILES
I ABUT B BR-705APILES

1 ABUTA BR705ASUBSTRUCTURE

[ ABUT B BR-705A SUBSTRUCTURE
PIER 1 BR-705APILES

[ PIER 2 BR-705APILES
[ PIER 3 BR-705APILES

WINGWALL Il

I WINGWALL Il
BN WINGWALL

I INSTALL STEEL BEAMS

C—— FF
"1 PRECASTM

FRP SUPERSTRUCTURE BR-705A

Il POUR DEC]

E CURE:
I su
O

PHASE 1 STAGE 6
NBTRATVE

| COMPLETE STAGE 1.6
W 16-Oct-23, BRIDGEWORK

ECAST MOMENT SLAB NB
OMENT SLAB SB

BR-705A
DECK
EEPER SLABABUT A
SLEEPER SLABABUT B

BN APPROACH SLABS ABUT A
/EEE APPROACH SLABSABUT

B

I Actual Work
[ RemainingWork 4
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DATA DATE 07-05-2022

2025

[y

September

November

December

1 August I e
74 [ 271 [ 26 [ 04 [ 1 | 18 [ 25 [ 01 [ 08 [ 15 [ 22 [ 29 [ 06 ]

ctober’ |
13 [ 20 | 27 | 08 |

10 [ 17 | 24 |

[
07 [ 08 [ 15 [ 22 [ 29 [ 05 ]

Janua | February | March | April | Ma Ji
12_7_|_19 26 [ 02 [ 09 [ 16 [ 23 [ 02 [ 09 [ 16 | 23 [ 30 [ 06 | 13 | 20 [ 27 [ 04 [ 11 | 18 | 25 [ 01 [ 08
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CENTURY

ENGINEERING

I-95 and SR 896 INTERCHANGE T201609002
DATA DATE 07-05-2022

[ RemainingWork 4

€ Milestone

05-Jul-22

05-Jul-22

01-Nov-25

[Activity ID Activity Name Original| Remaining| Total Float| Early Start Early Finish Longest Path Calendar| tivity| Activity Status 2022
Duration| Duration quy | August Hi September |
ount P35 [ 70 | 77 [ 22 [ 31 [ 07 [ 14 [ 21 [ 26 ] 04 [ 1 [ 18 ] 25 [ 02
B1.6-28 PARAPETS BR-705A (2 @ 440 =880 If) 5 5 0 06-Oct-23 10-Oct-23 ~ standard 7 day calendar 1 Not Started | |
B1.629 CURE PARAPETS SB 5 5 0 11-Oct-23 15-Oct-23 F *Standard 7-day calendar 1 Not Started
B1.6-30 COMPLETE BRIDGE-705A 0 0 0 16-Oct-23 16-Oct-23 =l *Standard 7-day calendar 1 Not Started
B1.640 START BRDGE-706 WDENNG RAMPD 1 SPAN (601 0 0 35 08-Ju-23 08-Ju-23 r *Standard 7-day calendar 1 Not Started
B1.641 ABUTA BR-706 WIDENING PILES 4 4 35 08-Ju-23 11-Ju-23 |l *Standard 7-day calendar 1 Not Started
B1.642 ABUT B BR-706 WIDENING PILES 4 4 35 12-Ju-23 15-Jul-23 r *Standard 7-day calendar 1 Not Started
B1.643 ABUTA BR-706 WIDENING SUBSTRUCTURE 7 7 47 12-Ju-23 18-Ju-23 r *Standard 7-day calendar 1 Not Started
B1.644 ABUT B BR-706 WIDENING SUBSTRUCTURE 7 7 43 16-Ju-23 22-Ju-23 |l *Standard 7-day calendar 1 Not Started
B1.645 INSTALL STEEL BEAMS 2 2 43 23-Ju-23 24-Ju-23 r *Standard 7-day calendar 1 Not Started
B1.646 SET DECKING BR-705A 4 4 43 25-Ju-23 28-Ju-23 |l *Standard 7-day calendar 1 Not Started
B1.647 REBAR 3 3 43 29-Ju-23 31-Ju-23 r *Standard 7-day calendar 1 Not Started
B1.648 POUR DECK BR-706 WIDENING 3 3 43 01-Aug-23 03-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.649 CURE DECK 7 7 43 04-Aug-23 10-Aug-23 |l *Standard 7-day calendar 1 Not Started
B1.6-50 SLEEPER SLABABUT A 3 3 43 11-Aug-23 13-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.6-51 SLEEPER SLABABUT B 3 3 43 14-Aug-23 16-Aug-23 |l *Standard 7-day calendar 1 Not Started
B1.6-52 APPROACH SLABS ABUT A 3 3 46 14-Aug-23 16-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.6-53 APPROACH SLABS ABUT B 3 3 43 17-Aug-23 19-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.6-54 PARAPETS BR-706 WIDENING (2 @ 180 =360 If) 7 7 43 20-Aug-23 26-Aug-23 |l *Standard 7-day calendar 1 Not Started
B1.6-55 CURE PARAPETS 7 7 43 27-Aug-23 02-Sep-23 r *Standard 7-day calendar 1 Not Started
B1.6-60 COMPLETE BRIDGE-706D WIDENING RAMP D 0 0 43 03-Sep-23 03-Sep-23 |l *Standard 7-day calendar 1 Not Started
B1.6-70 START BRDGE-709 WDENNG RAMPD 1 SPAN (180 0 0 35 16-Ju-23 16-Ju-23 r *Standard 7-day calendar 1 Not Started
B1.6-71 ABUTA BR-709 WIDENING PILES 4 4 35 16-Ju-23 19-Ju-23 r *Standard 7-day calendar 1 Not Started
B1.6-72 ABUT B BR-709 WIDENING PILES 4 4 35 20-Ju-23 23-Ju-23 r *Standard 7-day calendar 1 Not Started
B1.6-73 ABUTA BR-709 WIDENING SUBSTRUCTURE 7 7 39 20-Ju-23 26-Ju-23 r *Standard 7-day calendar 1 Not Started
B1.6-74 ABUT B BR-709 WIDENING SUBSTRUCTURE 7 7 35 24-Ju-23 30-Ju-23 |l *Standard 7-day calendar 1 Not Started
B1.6-75 INSTALL STEEL BEAMS 2 2 35 31-Ju-23 01-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.6-76 SET DECKING BR-709 WIDENING 4 4 35 02-Aug-23 05-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.6-77 REBAR 3 3 35 06-Aug-23 08-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.6-78 POUR DECK BR-709 WIDENING 3 3 35 09-Aug-23 11-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.6-79 CURE DECK 7 7 35 12-Aug-23 18-Aug-23 |l *Standard 7-day calendar 1 Not Started
B1.6-80 SLEEPER SLABABUT A 3 3 35 19-Aug-23 21-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.6-81 SLEEPER SLABABUT B 3 3 35 22-Aug-23 24-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.6-82 APPROACH SLABS ABUT A 3 3 38 22-Aug-23 24-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.683 APPROACH SLABS ABUT B 3 3 35 25-Aug-23 27-Aug-23 r *Standard 7-day calendar 1 Not Started
B1.6-84 PARAPETS BR-705A (2 @ 60 =120 If) 7 7 35 28-Aug-23 03-Sep-23 |l *Standard 7-day calendar 1 Not Started
B1.685 CURE PARAPETS 7 7 35 04-Sep-23 10-Sep-23 r *Standard 7-day calendar 1 Not Started
B1.6-90 COMPLETE BRIDGE-709 WIDENING RAMP D 0 0 35 11-Sep-23 11-Sep-23 r *Standard 7-day calendar 1 Not Started
CONCRETE 138 138 14 04-Jun-23 19-Oct-23 *Standard 7-day calendar 12
C1.6-1 CONSTRUCT RW-8 MSE leveling pad/footer (565 If) 3 3 14 04-Jun-23 06-Jun-23 r *Standard 7-day calendar 1 Not Started
C1.62 CONSTRUCT RW-8 DF WALL leveling padffooter (459 3 3 28 07-Jun23 09-Jun-23 |l *Standard 7-day calendar 1 Not Started
C1.6-3 CONSTRUCT RW-9 MSE leveling pad/footer (549 If) 3 3 39 10-Jun-23 12-Jun-23 r *Standard 7-day calendar 1 Not Started
C1.64 CONSTRUCT RW-9 SF WALL leveling pad/footer (788 | 3 3 53 13-Jun-23 15-Jun23 r *Standard 7-day calendar 1 Not Started
C1.65 CONSTRUCT RW-9 MSE leveling pad/footer (782 If) 3 3 71 16-Jun-23 18-Jun-23 r *Standard 7-day calendar 1 Not Started
C1.66 CONSTRUCT RW-8 MSE (565 If) 17 17 14 07-Jun-23 23-Jun-23 r *Standard 7-day calendar 1 Not Started
C1.67 CONSTRUCT RW-8 DF WALL (459 If) 14 14 14 24-Jun-23 07-Ju-23 |l *Standard 7-day calendar 1 Not Started
C1.6-8 CONSTRUCT RW-9 MSE (549 If) 17 17 14 08-Ju-23 24-Ju-23 r *Standard 7-day calendar 1 Not Started
C1.69 CONSTRUCT RW-9 SF WALL (788 f) 21 21 14 25-Jul-23 14-Aug-23 |l *Standard 7-day calendar 1 Not Started
C1.6-10 CONSTRUCT RW-9 MSE (782 If) 21 21 14 15-Aug-23 04-Sep-23 r *Standard 7-day calendar 1 Not Started
C1.6-12 RAMP D PCC PVMT (19510 sy) 16 16 14 27-Sep-23 12-Oct-23 r *Standard 7-day calendar 1 Not Started
C1.6-13 PCC PVMT CURE 7 7 14 13-Oct-23 19-Oct-23 |l *Standard 7-day calendar 1 Not Started
DRAINAGE 49 49 80 04-Jun-23 22-Ju-23 *Standard 7-day calendar 3
D1.6-1 EXTEND BOX CULVERTBR707 RAMP D 14 14 0 04-Jun-23 17-Jun23 =l *Standard 7-day calendar 1 Not Started
D1.62 DRAINAGE RAMP D /NB 95 BR 705A to END LIMIT 28 28 80 18-Jun-23 15-Jul-23 r *Standard 7-day calendar 1 Not Started
D1.6-3 UNDERDRAIN RAMP D BR 705ATO END LIMIT 7 7 80 16-Ju-23 22-Ju-23 r *Standard 7-day calendar 1 Not Started
ELECTRICAL 35 35 111 02-Jun23 06-Ju-23 *Standard 7-day calendar 2
E1.6-1 ITMS 95 WIDENING 7 7 111 02-Jun-23 08-Jun-23 r *Standard 7-day calendar 1 Not Started
E1.62 LIGHTING SYSTEM NB -95/RAMP D WIDENING 28 28 111 09-Jun23 06-Ju-23 |l *Standard 7-day calendar 1 Not Started
GUARDRAIL 10 10 21 15-Sep-23 24-Sep-23 *Standard 7-day calendar 1
G1.6-1 GUARDRAIL RAMP D NB H95 from BR-705A to TIE-N 10 10 21 15-Sep-23 24-Sep-23 r *Standard 7-day calendar 1 Not Started
LANDSCAPING 2 2 17 15-Oct-23 16-Oct-23 *Standard 7-day calendar 1
L1.6-1 SEEDINGAND MATTING NB 95 WIDENING 2 2 17 15-Oct-23 16-Oct-23 r *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 44 44 14 07-Sep-23 20-Oct-23 *Standard 7-day calendar 5
P1.6-1 HMABCBC 95 NB WIDENING 3 3 21 07-Sep-23 09-Sep-23 r *Standard 7-day calendar 1 Not Started
P1.62 HMAB NB H95 WIDENING 3 3 21 10-Sep-23 12-Sep-23 r *Standard 7-day calendar 1 Not Started
P1.6-3 HMAC TIE-IN NB 195 1 1 21 13-Sep-23 13-Sep-23 |l *Standard 7-day calendar 1 Not Started
P1.64 HMAFOR GR MOW STRIP 1 1 21 14-Sep-23 14-Sep-23 r *Standard 7-day calendar 1 Not Started
P1.65 PLACE STRIPING 1 1 14 20-Oct-23 20-Oct-23 |l *Standard 7-day calendar 1 Not Started
ROADWORK 137 137 17 31-May-23 14-Oct-23 *Standard 7-day calendar 5
R1.6-1 REMOVE EXIST PVMTNB 95 WIDENING 2 2 0 31-May-23 01-Jun-23 F *Standard 7-day calendar 1 Not Started
R1.62 BOX CUT & PREPNB F95WDENNG 2 2 0 02-Jun-23 03-Jun-23 ~ *Standard 7-day calendar 1 Not Started
R1.6-3 GAB FOR NB F95 WIDENING 2 2 14 05-Sep-23 06-Sep-23 r *Standard 7-day calendar 1 Not Started
R1.64 GAB FOR GR MOW STRIP 2 2 26 07-Sep-23 08-Sep-23 |l *Standard 7-day calendar 1 Not Started
R1.65 TOPSOILNB 95 WDENNG 2 2 17 13-Oct-23 14-Oct-23 r *Standard 7-day calendar 1 Not Started
I Actual Work I Crical Remaining Work ~ Vee===y S,mmary Page 10 of 39 TA!




I-95 and SR 896 INTERCHANGE T201609002
DATA DATE 07-05-2022

TTTT CENTURY

ENGINEERING

2023

March | April | May June | Juy | August | September | October [ N;
T2 [ 19 [ 26 [ 02 [ 09 [ 16 [ 25 [ 30 [ 07 [ 14 | 21 [ 26 [ 04 | 11 [ 18 | 25 [ 02 [ 09 [ 16 | 23 [ 30 [ 06 | 13 | 20 [ 27 [ 03 [ 10 [ 17 | 24 [ 01 [ 08 [ 156 [ 22 | 29 [ 05 |
H H | | | | | Bl PARAPETS BR-705A (2 @ 440 =830 1f)

EEE CURE PARAPETS SB

I
ovember | December January Hi
T2 | 19 | 2 [ 03 [ 10 [ 17 | 24 [ 31 [ 07 [ 14 [ 21 | 26 | 04 _

| START BRDGE-706 WDENNG RAMPD 1 SPAN (60 1)
[ ABUTABR-706 WI;DENING PILES :
[ ABUT B BR-706 WIDENING PILES |
[ ABUTABRY06 WIDENING SU BSTRUCTURé
[ ABUTB!BR-706 WIDENING SUBSTRUCT:URE

O INSTALL STEEL BEAMS !
[ SET DECKING BR-705A

[ REBAR
[ POUR DECK BR-706 WIDENING

[ CURE DECK :

[ SLEEPER SLABABUTA
[ SLEEPER SLA:B ABUTB
[J APPROACH SLABSABUT A
O APPROACI:-{ SLABSABUT B

[ PARAPETS BR-706 WIDENING (2 @

[ CURE PARAPETS

| COMPLETE BRIDGE-706D
| START BRDGE-709 WDENNG RAMP D 1 SPAN (180 F)
[ ABUTABR-709 WIDENING PILES 1

[ ABUT B BR-709 WIDENING PILES '

[ ABUTABR709 WIDENING SUBSTRUCTURE
[ | ABUT B BR-709 WIDENING SUE!:STRUCTURE

[J INSTALL STEEL BEAMS

[J SETDECKING BR-709 WIbENING

O REBAR :
""""" I POURDECKBR7(9 WDENNG
1 CUREDECK
[ SLEEPER SLABABUTA
[ SLEEPER SLABABUTB
] APPROACH SLABSABUT A
T O APPROACH SLABSABUTB
"3 PARAPETS BR-705A 2 @ 60 =120 )
[ CURE PARAPETS
| COMPLETE BRIDGE-709 WIDENING RAMP D

v ¥ 19-Oct-23, CONCRETE

[ CONSTRUCT RW-8 MSE leveling pad/footer (565 If)

[0 CONSTRUCTRW-8
[ CONSTRUCT RW
[J CONSTRUCT:

DF WALL leveling padffooter (459
-9 MSE leveling pad/footer (549 If)
RW-9 SF WALL leveling pad/footel

(788 If)

[0 CONSTRUCT RW-9 MSE leveling pad/footer (782 If)

[C——————1 CONS$TRUCTRW-8 MSE (565 ff)
"1 CONSTRUCT RW-8 DFWALL 459 If)
"1 CONSTRUCTRW-9 MSE (549 1f)
[C——————""""1 CONSTRUCT RW-9 SF WALL (7881
""" "1 CONSTRUCTRW-9 MSE |(782 If)
C—————1 RAMP D PCC PVNIT(19510 sy)
= PCC PVMT CURE

v ¥ 22-Ju-23, DRAINAGE
I EXTEND BOX CULVERTBR707 RAMP D
""" DRAINAGE RAMP D /NB 95 BR 705Ato END LIMIT

[ UNDERDRAIN RAMP D BR 705A TO END LIMIT
v ¥ 06-Ju-23, ELECTRICAL
[ mMS 195 WIDENING

CC——— "1 LIGHTING SYSTEM NB H5/RAMP D WIDENING

BR-706A to TEAN

WY 16-Oct-23, LANDSCAPING

O SEEDINGAND MATTING NB 35 WIDENING
v W 20-Oct-23{ PAVING AND PYMTMARKN GS§
[ HMABCBC 95 NBWIDENING

3 HMAB NB 95 WIDENING
I HMAC TIE-IN NB 95
I HMAFORGR MOW STRIP

I PLACE STRIPING
v ¥ 14-Oct-23, ROADWORK

B REMOVE EXIST PVMTNB +95 WIDENING
B BOX CUT&PREPNB F95WDENNG

O GABFOR NB 95 WIDENING
O GABFOR GR MOW STRIP
O TOPSOILNBFO5WDENNG

I Actual Work I Crical Remaining Work ~ Vee===y S,mmary
[ RemainingWork 4 € Milestone
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DATA DATE 07-05-2022

2025

[y

September

November

December

1 August I e
74 [ 271 [ 26 [ 04 [ 1 | 18 [ 25 [ 01 [ 08 [ 15 [ 22 [ 29 [ 06 ]

ctober’ |
13 [ 20 | 27 | 08 |

10 [ 17 | 24 |

[
07 [ 08 [ 15 [ 22 [ 29 [ 05 [ 1

Janua | February | March | April | Ma Ji
2_7_|_19 26 [ 02 [ 09 [ 16 [ 23 [ 02 [ 09 [ 16 | 23 [ 30 [ 06 | 13 | 20 [ 27 [ 04 [ 11 | 18 | 25 [ 01 [ 08

I Actual Work
[ RemainingWork 4
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CENTURY

ENGINEERING

I-95 and SR 896 INTERCHANGE T201609002
DATA DATE 07-05-2022

[ RemainingWork 4

€ Milestone

05-Jul-22

05-Jul-22

01-Nov-25

[Activity ID Activity Name Original| Remaining| Total Float| Early Start Early Finish Longest Path Calendar| tivity| Activity Status 2022
Duration| Duration quy | August Hi September |
ount, b3 [ 70 | 17 [ 24 [ 31 [ 07 [ 14 [ 21 [ 28 [ 04 [ 1 [ 18 [ 25 [ 02
SIGNAGE 3 3 50 10-Sep-23 12-Sep-23 *Standard 7-day calendar 1 | |
$1.6-1 PLACE SIGNING NB 95 WIDENING/SE QUAD RAMP 3 3 50 10-Sep-23 12-Sep-23 *Standard 7-day calendar 1 Not Started
MOoT 2 2 0 29-May-23 30-May-23 *Standard 7-day calendar 1
T1.6-1 SET BARRIER ALONG NB 95 2 2 0 29-May-23 30-May-23 ~ *Standard 7-day calendar 1 Not Started
PHASE 1 STAGE 7 21 21 0 15-Oct-23 05-Nov-23 26
ADMINISTRATIVE 20 20 0 16-Oct-23 05-Nov-23 *Standard 7-day calendar 2
A1-741 START STAGE 1.7 0 0 0 16-Oct-23 16-Oct-23 =l *Standard 7-day calendar 1 Not Started
A1-72 COMPLETE STAGE 1.7 0 0 0 05-Nov-23 05-Nov-23 ~ *Standard 7-day calendar 1 Not Started
CONCRETE 12 12 4 20-Oct-23 31-Oct-23 6
C1.711 NB SR 896 CURB 3 3 3 20-Oct-23 22-Oct-23 |l *Standard 7-day calendar 1 Not Started
C1.7-2 NB SR 896 ISLAND 3 3 3 23-Oct-23 25-Oct-23 r *Standard 7-day calendar 1 Not Started
C1.73 NB SR 896 HANDICAP RAMP 3 3 4 26-Oct-23 28-Oct-23 |l *Standard 7-day calendar 1 Not Started
C1.74 NB SR 896 PROT WARNING SYSTEM 3 3 4 29-Oct-23 31-Oct-23 r *Standard 7-day calendar 1 Not Started
C1.75 NB SR 896 WIDENING PCC PVMT (3855 sy) 3 3 5 24-Oct-23 26-Oct-23 r standard 7 day calendar 1 Not Started
C1.76 PCC PVMT CURE 3 3 5 27-Oct-23 29-Oct-23 |l *Standard 7-day calendar 1 Not Started
DRAINAGE 4 4 1 18-Oct-23 21-Oct-23 *Standard 7-day calendar 1
D1.741 DRAINAGE SR 896 NB WIDENING 4 4 1 18-Oct-23 21-Oct-23 |l *Standard 7-day calendar 1 Not Started
ELECTRICAL 12 12 6 18-Oct-23 29-Oct-23 *Standard 7-day calendar 2
E1.741 ITMS NB SR 896 WIDENING 2 2 6 18-Oct-23 19-Oct-23 r *Standard 7-day calendar 1 Not Started
E1.72 LIGHTING NB SR 896 WIDENING 10 10 6 20-Oct-23 29-Oct-23 r *Standard 7-day calendar 1 Not Started
GUARDRAIL 7 7 0 29-Oct-23 04-Nov-23 *Standard 7-day calendar 1
G1.711 GUARDRAIL NB SR 896 WIDENIND @ RAMPA TIE-N 7 7 0 29-Oct-23 04-Nov-23 =l *Standard 7-day calendar 1 Not Started
LANDSCAPING 2 2 17 17-Oct-23 18-Oct-23 *Standard 7-day calendar 1
L1.741 SEEDINGAND MATTING NB SR896 WIDENING 2 2 17 17-Oct-23 18-Oct-23 r *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 10 10 3 23-Oct-23 01-Nov-23 *Standard 7-day calendar 6
P1.741 HMABCBCSR 89 NB WIDENING 3 3 3 26-Oct-23 28-Oct-23 r *Standard 7-day calendar 1 Not Started
P1.7:2 HMAB NB SR 896 WIDENING 3 3 3 29-Oct-23 31-Oct-23 |l *Standard 7-day calendar 1 Not Started
P1.73 HMABCBC TIE-IN NB SR 896 2 2 0 23-Oct-23 24-Oct-23 ~ *Standard 7-day calendar 1 Not Started
P1.74 HMAB TIE-IN NB SR 896 2 2 0 25-Oct-23 26-Oct-23 F *Standard 7-day calendar 1 Not Started
P1.76 PLACE STRIPING 1 1 3 01-Nov-23 01-Nov-23 r *Standard 7-day calendar 1 Not Started
P1.75 HMAFOR GR MOW STRIP 2 2 0 27-Oct-23 28-Oct-23 ~ *Standard 7-day calendar 1 Not Started
ROADWORK " 1" 8 15-Oct-23 25-Oct-23 *Standard 7-day calendar 6
R1.741 REMOVE EXISTPVMTNB SR 896 WDENNG 2 2 0 16-Oct-23 17-Oct-23 ~ *Standard 7-day calendar 1 Not Started
R1.7-2 BOX CUT & PREP NB SR 896 WIDENING 2 2 0 18-Oct-23 19-Oct-23 F *Standard 7-day calendar 1 Not Started
R1.7-3 GAB FOR NB SR 896 WIDENING 2 2 1) 22-Oct-23 23-Oct-23 r *Standard 7-day calendar 1 Not Started
R1.74 GAB FOR GR MOW STRIP 2 2 1 24-Oct-23 25-Oct-23 r *Standard 7-day calendar 1 Not Started
R1.7-7 TOPSOIL NB SR89% WIDENING 2 2 17 15-Oct-23 16-Oct-23 |l *Standard 7-day calendar 1 Not Started
R1.7-5 PREP FOR TIE-IN NB SR 896 3 3 0 20-Oct-23 22-Oct-23 ~ *Standard 7-day calendar 1 Not Started
SIGNAGE 3 3 4 29-Oct-23 31-Oct-23 *Standard 7-day calendar 1
$1.7-1 PLACE PERM SIGNING NB SR 896 WIDENING 3 3 4 29-Oct-23 31-Oct-23 r *Standard 7-day calendar 1 Not Started
PHASE 2 225 225 0 05Nov-23 17-Jun24 *Standard 7-day calendar 2
ADMINISTRATIVE 225 225 0 05-Nov-23 17-Jun24 *Standard 7-day calendar 2
A200 START PHASE 2 0 0 0 05-Nov-23 05-Nov-23 ~ *Standard 7-day calendar 1 Not Started
A220 COMPLETE PHASE 2 0 0 0 17-Jun-24 17-Jun24 =l *Standard 7-day calendar 1 Not Started
PHASE 2 STAGE 1 14 14 2 05Nov-23 19-Nov-23 *Standard 7-day calendar 9
ADMINISTRATIVE 14 14 0 05-Nov-23 19-Nov-23 *Standard 7-day calendar 2
A2.141 START STAGE 2.1 0 0 0 05-Nov-23 05-Nov-23 ~ *Standard 7-day calendar 1 Not Started
A2.12 COMPLETE STAGE 2.1 0 0 0 19-Nov-23 19-Nov-23 =l *Standard 7-day calendar 1 Not Started
ROADWORK 5 5 2 14-Nov-23 18-Nov-23 *Standard 7-day calendar 4
R2.1-1 INIT SED/EROS CONTROLS SILT FENCE PH 2 2 2 0 14-Nov-23 15-Nov-23 F *Standard 7-day calendar 1 Not Started
R2.12 CONSTRUCT SCE PHASE 2 1 1 0 16-Nov-23 16-Nov-23 =l *Standard 7-day calendar 1 Not Started
R2.1-3 CLEARING & GRUBBING PH 2 2 2 0 17-Nov-23 18-Nov-23 ~ *Standard 7-day calendar 1 Not Started
R2.14 SAW CUTPHASE 2 3 3 4 14-Nov-23 16-Nov-23 |l *Standard 7-day calendar 1 Not Started
MOoT 9 g 0 05-Nov-23 13-Nov-23 *Standard 7-day calendar 3
T2.141 VMS ADVANCE NOTICE OPEN TEMP RAMP A 7 7 0 05-Nov-23 11-Nov-23 F *Standard 7-day calendar 1 Not Started
T2.1-2 TEMP PAVEMENT STRIPING 1 1 0 12-Nov-23 12-Nov-23 =l *Standard 7-day calendar 1 Not Started
T2.1-3 OPEN TEMP RAMP A TO TRAFFIC 1 1 0 13-Nov-23 13-Nov-23 ~ *Standard 7-day calendar 1 Not Started
PHASE 2 STAGE 2 186 186 263 19-Nov-23 23-May-24 *Standard 7-day calendar 115
ADMINISTRATIVE 186 186 0 19-Nov-23 23-May-24 *Standard 7-day calendar 2
A2.241 START STAGE 2.2 0 0 0 19-Nov-23 19-Nov-23 =l *Standard 7-day calendar 1 Not Started
A2.22 COMPLETE STAGE 2.2 0 0 0 23-May-24 23-May-24 ~ *Standard 7-day calendar 1 Not Started
BRIDGEWORK 139 139 16 20-Dec23 07-May-24 *Standard 7-day calendar 60
B2.1-1 START BRDGE-704ARAMP A 2 SPAN (416 If @ 78' W 0 0 16 20-Dec-23 20-Dec-23 |l *Standard 7-day calendar 1 Not Started
B2.14 ABUTA BR-704APILES 4 4 16 20-Dec23 23-Dec-23 r *Standard 7-day calendar 1 Not Started
B2.15 ABUT B BR-704APILES 4 4 16 24-Dec-23 27-Dec-23 |l *Standard 7-day calendar 1 Not Started
B2.16 ABUTA BR-704A SUBSTRUCTURE 10 10 48 28-Dec23 06-Jan24 r *Standard 7-day calendar 1 Not Started
B2.17 ABUT B BR-704A SUBSTRUCTURE 10 10 48 07-Jan-24 16-Jan-24 r *Standard 7-day calendar 1 Not Started
B2.18 PIER 1 BR-704APILES 4 4 16 28-Dec-23 31-Dec-23 |l *Standard 7-day calendar 1 Not Started
B2.19 PIER 2 BR-704APILES 4 4 22 01-Jan-24 04-Jan24 r *Standard 7-day calendar 1 Not Started
B2.1-10 PIER 1 BR-704ASUBSTRUCTURE 10 10 16 01-Jan-24 10-Jan-24 |l *Standard 7-day calendar 1 Not Started
B2.1-11 PIER 2 BR-704A SUBSTRUCTURE 10 10 16 11-Jan24 20-Jan24 r *Standard 7-day calendar 1 Not Started
B2.1-12 WINGWALL | 7 7 16 21-Jan24 27-Jan24 r *Standard 7-day calendar 1 Not Started
I Actual Work I Crical Remaining Work ~ Vee===y S,mmary Page 13 of 39 TA!




195 and SR 896 INTERCHANGE T201609002
E;N DATA DATE 07-05-2022
ENGINEERING

2023

vember | December | January Hi
T2 | 19 | 2 [ 03 [ 10 [ 17 | 24 [ 31 [ 07 [ 14 [ 21 | 26 | 04 _

Hi June | Juy | August | September | October [ No
[ 28 T 04 [ 1 | 18 [ 25 [ 02 [ 09 [ 16 [ 23 [ 30 [ 06 [ 13 [ 20 [ 27 [ 08 [ 10 | 17 [ 24 [ 01 [ 08 [ 15 [ 22 [ 29 [ 05 |

March | April | May
T2 [ 19 [ 26 [ 02 [ 09 [ 16 [ 25 [ 30 [ 07 [ 4 | 21

V=¥ 12-Sep-23, SIGNAGE :
; I PLACE SIGNING NB F95 WIDENING/SE QUAD RAMP D/BR-705A
W¥30-May-23, MOT ; ;

B | SET BARRIERALONG NB 95 | H
P—— 05-NOV-23, PHASE 1 STAGE 7

P—— (5-Nov-23, ADMINISTRATIVE
| START STAGE!1.7

| COMPLETE STAGE 1.7
y 31-Oct-23, CONCRETE
96 CURB
R 896 ISLAND
B SR 896 HANDICAP RAMP
NB SR 896 PROT WARNING $YSTEM
'SR 896 WIDENING PCC PVMT (3855 sy)
PCC PVMT CURE
. DRANAGE
[ DRAINAGE SR 896 NB WIDENING
— $9.0ct-23, ELECTRICAL
O ITMS NB SR 896 WIDENNG
LIGHTING NB SR 896 WIDENING
Wy "04-Nov-23, GUARDRAL
EEEE GUARDRAL NB SR 896 WIDENIND @ RAMPA TIE-N
W 18-0ct:23, LANDSCAPNG
O SEEDINGAND MATTING NB SR896 W DENING
v W 01-Nov-23, PAVING AND PVMTMARKINGS
"""""""""""""" 0 HMABCBCSR 89 NB WIDENING
I HMAB NB SR 896 WIDENING
B HMABCBC TEN NB SR 896
B HMAB TIE-N NB SR 896
| PLACE STRPING
B HMAFORGR MOW STRIP
— 25.0ct-23, ROADWORK
B REMOVE EX|ST PVMTNB SR 896 WDENN
B BOX CUT & PREPNB SR 896 WIDENING
O GAB FOR NB SR 896 WIDENING

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777 O GABFOR GR MOW STRIP
O TOPSOIL NB SR89% WIDENING

Bl PREP FORTIE-N NB SR 896

W 31-Oct-23, SIGNAGE

3 PLACE PERM SIGNING NB SR 896 WIDENING

v

v

| START PHASE 2

P— 19-Nov-23, PHASE 2 STAGE 1

777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777 P— 19-Nov-23, ADMINISTRATVE
| START STAGE 2.1
| COMPLETE STAGE 2.1

V==Y 18-Nov-23,ROADWORK
B INIT SED/ERQS CONTROLS SILT FENCE PH 2

777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777 I CONSTRUCT SCE PHASE 2
B CLEARING & GRUBBING PH 2

[0 SAW CUTPHASE 2
Wm— 13-Nov-23, MOT;
B VMS ADVANCE NOTICE OPEN TEMP RAMP A
1 TEMP PAVEMENT STRIPING
1 OPEN TEMP RAMP A TO TRAFFIC

v

v

| START STAGE 2.2

v
| START BRIDGE-704ARAMPA 2 SPAN (416f @ 78' W
[ ABUTABR704APILES
[ ABUT B BR-704APILES
777777777777777777777777777777777777777777777777777777777777 "1 ABUTABR-704ASUBSTRUCTURE
[ ABUT B BR-7Q4ASUBST
3 PER 1BR-704APILES
[ PIER 2 BR-704APILES
[ PIER 1 BR-704ASUBSTRUCTU
77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777 [ PEER 2 BR-704A SUE
0 WINGWALLI
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CENTURY

ENGINEERING

I-95 and SR 896 INTERCHANGE T201609002

DATA DATE 07-05-2022

2025

[y

September

November

December

1 August I e
74 [ 271 [ 26 [ 04 [ 1 | 18 [ 25 [ 01 [ 08 [ 15 [ 22 [ 29 [ 06 ]

ctober’ |
13 [ 20 | 27 | 08 |

10 [ 17 | 24 |

[
07 [ 08 [ 15 [ 22 [ 29 [ 05 ]

Janua | February | March | April | Ma Ji
12_7_|_19 26 [ 02 [ 09 [ 16 [ 23 [ 02 [ 09 [ 16 | 23 [ 30 [ 06 | 13 | 20 [ 27 [ 04 [ 11 | 18 | 25 [ 01 [ 08

I Actual Work
[ RemainingWork 4

I Criical Remaining Work ~ V==Y S,mmary
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CENTURY

ENGINEERING

I-95 and SR 896 INTERCHANGE T201609002
DATA DATE 07-05-2022

[ RemainingWork 4

€ Milestone

05-Jul-22

05-Jul-22

01-Nov-25

[Activity ID Activity Name Original| Remaining|  Total Float| Early Start Early Finish Longest Path Calendar| tivity| Activity Status 2022
Duration|  Duration | Jui | August Hl September |
ount P3 ] 10 | 17 | 24 [ 31 [ 07 | 14 [ 21 | 28 [ 04 [ 11 [ 18 | 25 | 02

B2.1-13 WINGWALL Il 7 7 16 28-Jan-24 03-Feb-24 r *Standard 7-day calendar 1 Not Started |
B2.1-14 WINGWALL Il 7 7 16 04-Feb-24 10-Feb-24 r *Standard 7-day calendar 1 Not Started :
B2.1-15 WINGWALL V 7 7 16 11-Feb-24 17-Feb-24 |l *Standard 7-day calendar 1 Not Started
B2.1-16 FRP SUPERSTRUCTURE BR-704A 14 14 16 18-Feb-24 02-Mar-24 r *Standard 7-day calendar 1 Not Started
B2.1-17 INSTALL STEEL BEAMS 7 7 16 03-Mar-24 09-Mar-24 |l *Standard 7-day calendar 1 Not Started
B2.1-18 SET DECKING BR-704A 10 10 16 10-Mar-24 19-Mar-24 r *Standard 7-day calendar 1 Not Started
B2.1-19 REBAR 7 7 16 20-Mar-24 26-Mar-24 r *Standard 7-day calendar 1 Not Started
B2.1-20 POUR DECK BR-704A 7 7 16 27-Mar-24 02-Apr-24 |l *Standard 7-day calendar 1 Not Started
B2.1-21 CURE DECK 7 7 16 03-Apr-24 09-Apr-24 r *Standard 7-day calendar 1 Not Started
B2.1-22 SLEEPER SLABABUT A 3 3 16 10-Apr-24 12-Apr-24 |l *Standard 7-day calendar 1 Not Started
B2.1-23 SLEEPER SLABABUT B 3 3 16 13-Apr-24 15-Apr-24 r *Standard 7-day calendar 1 Not Started
B2.1-24 APPROACH SLABS ABUT A 7 7 19 13-Apr-24 19-Apr-24 r *Standard 7-day calendar 1 Not Started
B2.1-25 APPROACH SLABS ABUT B 7 7 16 16-Apr-24 22-Apr-24 |l *Standard 7-day calendar 1 Not Started
B2.1-26 PARAPETS BR-704A (2 @ 416 =8321f) 7 7 16 23-Apr-24 29-Apr-24 r *Standard 7-day calendar 1 Not Started
B2.1-27 CURE PARAPETS 7 7 16 30-Apr-24 06-May-24 |l *Standard 7-day calendar 1 Not Started
B2.1-30 COMPLETE BRIDGE-704ARAMP A2 SPAN 0 0 16 07-May-24 07-May-24 r *Standard 7-day calendar 1 Not Started
B2.140 START BRDGE-706 WDENNG RAMP A 1 SPAN (60 f 0 0 82 05-Jan-24 05-Jan24 r *Standard 7-day calendar 1 Not Started
B2.141 ABUTA BR-706 WIDENING PILES 4 4 82 05-Jan24 08-Jan-24 |l *Standard 7-day calendar 1 Not Started
B2.142 ABUT B BR-706 WIDENING PILES 4 4 82 09-Jan-24 12-Jan-24 r *Standard 7-day calendar 1 Not Started
B2.143 ABUTA BR-706 WIDENING SUBSTRUCTURE 7 7 86 09-Jan24 15-Jan-24 |l *Standard 7-day calendar 1 Not Started
B2.144 ABUT B BR-706 WIDENING SUBSTRUCTURE 7 7 82 13-Jan-24 19-Jan-24 r *Standard 7-day calendar 1 Not Started
B2.145 INSTALL STEEL BEAMS 2 2 82 20-Jan-24 21-Jan24 r *Standard 7-day calendar 1 Not Started
B2.146 SET DECKING BR-705A 4 4 82 22-Jan24 25-Jan24 r *Standard 7-day calendar 1 Not Started
B2.147 REBAR 3 3 82 26-Jan-24 28-Jan24 r *Standard 7-day calendar 1 Not Started
B2.148 POUR DECK BR-706 WIDENING 3 3 82 29-Jan24 31-Jan24 |l *Standard 7-day calendar 1 Not Started
B2.149 CURE DECK 7 7 82 01-Feb-24 07-Feb-24 r *Standard 7-day calendar 1 Not Started
B2.1-50 SLEEPER SLABABUT A 3 3 82 08-Feb-24 10-Feb-24 r *Standard 7-day calendar 1 Not Started
B2.1-51 SLEEPER SLABABUT B 3 3 82 11-Feb-24 13-Feb-24 r *Standard 7-day calendar 1 Not Started
B2.1-52 APPROACH SLABS ABUT A 3 3 85 11-Feb-24 13-Feb-24 r *Standard 7-day calendar 1 Not Started
B2.1-53 APPROACH SLABS ABUT B 3 3 82 14-Feb-24 16-Feb-24 |l *Standard 7-day calendar 1 Not Started
B2.1-54 PARAPETS BR-706 WIDENING (2 @ 180 =360 If) 7 7 82 17-Feb-24 23-Feb-24 r *Standard 7-day calendar 1 Not Started
B2.1-55 CURE PARAPETS 7 7 82 24-Feb-24 01-Mar-24 r *Standard 7-day calendar 1 Not Started
B2.1-60 COMPLETE BRIDGE-706 WIDENING RAMP A 0 0 82 02-Mar-24 02-Mar-24 r *Standard 7-day calendar 1 Not Started
B2.1-70 START BRDGE-708 WDENNG RAMPA 1 SPAN (180 0 0 82 05-Jan-24 05-Jan24 r *Standard 7-day calendar 1 Not Started
B2.1-71 ABUTA BR-708 WIDENING PILES 4 4 82 05-Jan24 08-Jan24 |l *Standard 7-day calendar 1 Not Started
B2.1-72 ABUT B BR-708 WIDENING PILES 4 4 82 09-Jan-24 12-Jan-24 r *Standard 7-day calendar 1 Not Started
B2.1-73 ABUTA BR-708 WIDENING SUBSTRUCTURE 7 7 86 09-Jan-24 15-Jan-24 r *Standard 7-day calendar 1 Not Started
B2.1-74 ABUT B BR-708 WIDENING SUBSTRUCTURE 7 7 82 13-Jan24 19-Jan-24 r *Standard 7-day calendar 1 Not Started
B2.1-75 INSTALL STEEL BEAMS 2 2 82 20-Jan-24 21-Jan24 r *Standard 7-day calendar 1 Not Started
B2.1-76 SET DECKING BR-708 WIDENING 4 4 82 22-Jan24 25-Jan24 |l *Standard 7-day calendar 1 Not Started
B2.1-77 REBAR 3 3 82 26-Jan-24 28-Jan24 r *Standard 7-day calendar 1 Not Started
B2.1-78 POUR DECK BR-708 WIDENING 3 3 82 29-Jan-24 31-Jan24 r *Standard 7-day calendar 1 Not Started
B2.1-79 CURE DECK 7 7 82 01-Feb-24 07-Feb-24 r *Standard 7-day calendar 1 Not Started
B2.1-80 SLEEPER SLABABUT A 3 3 82 08-Feb-24 10-Feb-24 r *Standard 7-day calendar 1 Not Started
B2.181 SLEEPER SLABABUT B 3 3 82 11-Feb-24 13-Feb-24 |l *Standard 7-day calendar 1 Not Started
B2.1-82 APPROACH SLABS ABUT A 3 3 85 11-Feb-24 13-Feb-24 r *Standard 7-day calendar 1 Not Started
B2.183 APPROACH SLABS ABUT B 3 3 82 14-Feb-24 16-Feb-24 |l *Standard 7-day calendar 1 Not Started
B2.1-84 PARAPETS BR-708 WIDENING (2 @ 180 =360 If) 7 7 82 17-Feb-24 23-Feb-24 r *Standard 7-day calendar 1 Not Started
B2.1-85 CURE PARAPETS 7 7 82 24-Feb-24 01-Mar-24 r *Standard 7-day calendar 1 Not Started
B2.1-90 COMPLETE BRIDGE-708 WIDENING RAMP A 0 0 82 02-Mar-24 02-Mar-24 |l *Standard 7-day calendar 1 Not Started

CONCRETE 161 161 33 06-Dec23 14-May-24 *Standard 7-day calendar 16
C2.21 CONSTRUCT RW-10 MSE leveling pad/footer (561 If) 3 3 108 06-Dec23 08-Dec-23 |l *Standard 7-day calendar 1 Not Started
C2.22 CONSTRUCT RW-11 MSE leveling pad/footer (294 If) 3 3 122 09-Dec23 11-Dec-23 r *Standard 7-day calendar 1 Not Started
C2.2-3 CONSTRUCT RW-11 DF WALL leveling pad/footer (563 3 3 126 12-Dec23 14-Dec-23 r *Standard 7-day calendar 1 Not Started
C2.24 CONSTRUCT RW-12 MSE leveling pad/footer (140 If) 3 3 140 15-Dec23 17-Dec-23 |l *Standard 7-day calendar 1 Not Started
C2.25 CONSTRUCT RW-12 DF WALL leveling pad/footer (17¢ 3 3 144 18-Dec23 20-Dec-23 r *Standard 7-day calendar 1 Not Started
C2.26 CONSTRUCT RW-13 MSE leveling pad/footer (124 If) 3 3 148 21-Dec23 23-Dec-23 |l *Standard 7-day calendar 1 Not Started
C2.27 CONSTRUCT RW-10 MSE (561 If) 17 17 108 09-Dec23 25-Dec-23 r *Standard 7-day calendar 1 Not Started
C2.2-8 CONSTRUCT RW-11 MSE (294 If) 7 7 108 26-Dec23 01-Jan24 r *Standard 7-day calendar 1 Not Started
C2.29 CONSTRUCT RW-11 DF WALL (563 If) 17 17 108 02-Jan-24 18-Jan-24 |l *Standard 7-day calendar 1 Not Started
C2.2-10 CONSTRUCT RW-12 MSE (140 If) 7 7 108 19-Jan-24 25-Jan24 r *Standard 7-day calendar 1 Not Started
c2.2-11 CONSTRUCT RW-12 DF WALL (1731f) 7 7 108 | 26-Jan24 01-Feb-24 |l *Standard 7-day calendar 1 Not Started
C2.2-12 CONSTRUCT RW-13 MSE (124 If) 7 7 108 02-Feb-24 08-Feb-24 r *Standard 7-day calendar 1 Not Started
C2.2113 CONSTRUCT RAMPA CURB 7 7 33 28-Apr-24 04-May-24 r *Standard 7-day calendar 1 Not Started
C2.2-14 CONSTRUCT RAMP ABARRIER WALL 10 10 33 05-May-24 14-May-24 |l *Standard 7-day calendar 1 Not Started
C2.2115 RAMPAPCC PVMT (13465 sy) 7 7 0 27-Apr-24 03-May-24 ~ *Standard 7-day calendar 1 Not Started
C2.2-16 PCC PVMT CURE 7 7 11 04-May-24 10-May-24 |l *Standard 7-day calendar 1 Not Started

DRAINAGE 143 143 0 06-Dec23 26-Apr-24 *Standard 7-day calendar 3
D2.21 DRAINAGE RAMP A and SWMP 21 21 105 20-Dec23 09-Jan24 r *Standard 7-day calendar 1 Not Started
D2.22 EXTEND BOX CULVERTBR707 RAMP A 14 14 16 06-Dec-23 19-Dec-23 r *Standard 7-day calendar 1 Not Started
D2.2-3 UNDERDRAIN RAMP A 3 3 0 24-Apr-24 26-Apr-24 ~ *Standard 7-day calendar 1 Not Started

ELECTRICAL 21 21 173 06-Dec23 26-Dec-23 *Standard 7-day calendar 2
E2.21 ITMS RAMP A & SB 95 WIDENING 7 7 173 06-Dec23 12-Dec-23 r *Standard 7-day calendar 1 Not Started
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I-95 and SR 896 INTERCHANGE T201609002
DATA DATE 07-05-2022

CENTURY

ENGINEERING

T

2023
March | April | May H June | July | August | September | October T November December Janual 1
2 26 | 02 [ 09 [ 16 [ 23 [ 30 [ 07 | 14 [ 21 | 26 [ 04 | 11 [ 18 | 25 [ 02 [ 09 | 16 | 23 | 30 [ 06 | 13 | 20 | 27 [ 03 [ 10 [ 17 | 24 | 01 [ 08 | 15 | 22 | 29 [ 05 [ 12 | 19 | 26 [ 03 | 10 [ 17 | 24 [ 31 [ 07 | 14 [ 21 | 28 | 04 |
| | | | | | H H H H 0 WING
[ s—
| START BRDGE-706 WDENNG RAM

[ ABUTA BR<706 WIDE!

ING PILES

3 ABUT B BR-706 WIDENING F

[ ABUTABR706

WIDENIN

[ ABUT B BR-706 WIDE

O INSTALL

STEEL BE,

[ SETDECKING

[ REBAR

O

POUR D

1 C

O

| START BRDGE-708 WDH
3 ABUTA BR-708 WIDE
[ ABUT B BR-708 Wi
[ ABUTABR70
[ ABUTBBR

NG RAM
ING PILES
IDENING F
WIDENIN
-708 WIDE

O INSTALL

STEEL BE,

[ SETDECKING
[ REBAR

O

POUR D
| — e

O

v
3 CONSTRUCT RW-10
[J CONSTRUCT RW-1

SE leveling pad/footer (561 If)
1 MSE leveling pad/footer (294 If)

[0 CONSTRUCT RY
[ CONSTRUC

[ CONSTR

I CONS:
/1 co

-11 DF WALL leveling pad/footer:(563 If)

T RW-12 MSE leveling pad/footer (

401f)

CT RW-12 DF WALL leveling pad/footer (172

TRUCT RW-13 MSE leveling pad/ft
ISTRUCT RW-10 MSE (561 If)

ooter (124 |

 E—

J CONSTRUCT RW-11 MSE (29

4 If)

1 CONSTRUGT RW-11T
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STRUCT F

1 CONST

—/ o

 E—
1 EXTEND B

P—— 26
[ MMS RAMPA&S

— 1 DRAINAGE RAMPA 3
OX CULVERTBR707 RAMP A
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05-Jul-22
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[Activity ID Activity Name Original| Remaining| Total Float| Early Start Early Finish Longest Path Calendar| tivity| Activity Status 2022
Duration| Duration quy | August Hi September |
ount, b3 [ 70 | 17 [ 24 [ 31 [ 07 [ 14 [ 21 [ 28 [ 04 [ 1 [ 18 [ 25 [ 02
E2.22 LIGHTING RAMP A & SB 95 WIDENING 14 14 173 13-Dec23 26-Dec-23 r *Standard 7-day calendar 1 Not Started | |
GUARDRAIL 7 7 31 08-May-24 14-May-24 *Standard 7-day calendar 1
G2.211 INSTALL GUARDRAIL RAMP A& SB H95 WIDENING 7 7 31 08-May-24 14-May-24 |l *Standard 7-day calendar 1 Not Started
LANDSCAPING 2 2 108 26-Feb-24 27-Feb-24 *Standard 7-day calendar 1
L2.211 SEEDING and MATTING RAMP A & SB 95 WIDENING 2 2 108 26-Feb-24 27-Feb-24 |l *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 21 21 25 02-May-24 22-May-24 *Standard 7-day calendar 9
P2.2-1 HMABCBC RAMP A 4 4 0 04-May-24 07-May-24 F *Standard 7-day calendar 1 Not Started
P2.2:2 HMAB RAMP A 4 4 0 08-May-24 11-May-24 =l *Standard 7-day calendar 1 Not Started
P2.23 HMAC RAMP A 4 4 0 12-May-24 15-May-24 ~ *Standard 7-day calendar 1 Not Started
P2.24 HMABCBC RAMP ATIE-IN TOH95 2 2 0 16-May-24 17-May-24 =l *Standard 7-day calendar 1 Not Started
P2.25 HMA B RAMP A TIE-IN TOL95 2 2 0 18-May-24 19-May-24 ~ *Standard 7-day calendar 1 Not Started
P2.26 HMA C RAMP ATIE-IN TOH95 2 2 0 20-May-24 21-May-24 F *Standard 7-day calendar 1 Not Started
P2.29 PLACE STRIPING 1 1 0 22-May-24 22-May-24 =l *Standard 7-day calendar 1 Not Started
P2.2-7 HMAFOR GR MOW STRIP 2 2 31 06-May-24 07-May-24 r *Standard 7-day calendar 1 Not Started
P2.28 HMATYPE C SHARED USE PATH 3 3 43 02-May-24 04-May-24 |l *Standard 7-day calendar 1 Not Started
ROADWORK 169 169 38 19-Nov-23 05-May-24 *Standard 7-day calendar 19
R2.211 REMOVE EXISTING PVMT RAMP A& SB |95 WIDENIM 4 4 0 21-Nov-23 24-Nov-23 F *Standard 7-day calendar 1 Not Started
R2.22 CUT/FILL BMP# 3 (13373 cy) 8 8 174 19-Nov-23 26-Nov-23 |l *Standard 7-day calendar 1 Not Started
R2.2-3 CUT/FILL BMP# 2 (6524 cy) 4 4 174 27-Nov-23 30-Nov-23 r *Standard 7-day calendar 1 Not Started
R2.24 CUT & WASTE (16197 cy) 1" 1" 0 25-Nov-23 05-Dec-23 =l *Standard 7-day calendar 1 Not Started
R2.2-5-1 EMBANKMENT F BORROW (212903 cy) 25 25 0 06-Dec23 30-Dec-23 ~ *Standard 7-day calendar 1 Not Started
R2.2-52 EMBANKMENT F BORROW (212903 cy) 25 25 0 31-Dec23 24-Jan24 F *Standard 7-day calendar 1 Not Started
R2.2-53 EMBANKMENT F BORROW (212903 cy) 25 25 0 25-Jan24 18-Feb-24 ~ *Standard 7-day calendar 1 Not Started
R2.2-54 EMBANKMENT F BORROW (212903 cy) 25 25 0 19-Feb-24 14-Mar-24 ~ *Standard 7-day calendar 1 Not Started
R2.2:55 EMBANKMENT F BORROW (212903 cy) 25 25 0 15-Mar-24 08-Apr-24 =l *Standard 7-day calendar 1 Not Started
R2.26 BORROW TYPEA (4755) 7 7 0 09-Apr-24 15-Apr-24 ~ *Standard 7-day calendar 1 Not Started
R2.2-7 CUTDITCHES 2 2 143 31-Dec23 01-Jan24 r *Standard 7-day calendar 1 Not Started
R2.2-8 GAB FOR PCC PVMT RAMP A (5420 tons) 8 8 0 16-Apr-24 23-Apr-24 ~ *Standard 7-day calendar 1 Not Started
R2.29 GAB FOR CURB 4 4 31 24-Apr-24 27-Apr-24 r *Standard 7-day calendar 1 Not Started
R2.2-10 GAB FOR SHARED USE PATH 4 4 31 28-Apr24 01-May-24 |l *Standard 7-day calendar 1 Not Started
R2.2-11 GAB FOR GR MOW STRIP 4 4 31 02-May-24 05-May-24 r *Standard 7-day calendar 1 Not Started
R2.2-12 TOPSOILDITCHES 3 3 143 02-Jan-24 04-Jan24 r *Standard 7-day calendar 1 Not Started
R2.2-13 TOPSOILBMP # 3 4 4 174 27-Nov-23 30-Nov-23 r *Standard 7-day calendar 1 Not Started
R2.2-14 TOPSOIL BMP # 2 4 4 174 01-Dec23 04-Dec-23 r *Standard 7-day calendar 1 Not Started
R2.2-15 TOPSOIL RAMP A (12167 cy) 17 17 108 09-Feb-24 25-Feb-24 |l *Standard 7-day calendar 1 Not Started
SIGNAGE 3 3 275 08-May-24 10-May-24 *Standard 7-day calendar 1
S§2.2-1 PLACE PERM SIGNING SB 95 WIDENING & RAMP A 3 3 275 08-May-24 10-May-24 r *Standard 7-day calendar 1 Not Started
MOoT 2 2 0 19-Nov-23 20-Nov-23 *Standard 7-day calendar 1
T2.21 SETTEMP BARRIER SB 95/RAMP A & WIDENING 2 2 0 19-Nov-23 20-Nov-23 ~ *Standard 7-day calendar 1 Not Started
PHASE 2 STAGE 3 25 25 0 23-May-24 17-Jun24 *Standard 7-day calendar 13
ADMINISTRATIVE 25 25 0 23-May-24 17-Jun-24 *Standard 7-day calendar 2
A2.341 START STAGE 2.3 0 0 0 23-May-24 23-May-24 =l *Standard 7-day calendar 1 Not Started
A2.3-2 COMPLETE STAGE 2.3 0 0 0 17-Jun-24 17-Jun-24 ~ *Standard 7-day calendar 1 Not Started
CONCRETE 7 7 0 06-Jun-24 12-Jun-24 *Standard 7-day calendar 1
C2.3-1 CONSTRUCT CURB SR 896 MEDIAN SOUTH OF 95 7 7 0 06-Jun-24 12-Jun24 ~ *Standard 7-day calendar 1 Not Started
DRAINAGE 7 7 0 28-May-24 03-Jun-24 *Standard 7-day calendar 1
D2.3-1 DRAINAGE SR 896 SOUTH OF 95 7 7 0 28-May-24 03-Jun-24 =l *Standard 7-day calendar 1 Not Started
GUARDRAIL 2 2 6 09-Jun-24 10-Jun-24 *Standard 7-day calendar 1
G2.3-1 GUARDRAIL MEDIAN SR 896 SOUTH OF 195 2 2 6 09-Jun-24 10-Jun-24 |l *Standard 7-day calendar 1 Not Started
LANDSCAPING 2 2 0 15-Jun-24 16-Jun-24 *Standard 7-day calendar 1
L2.31 SEEDING and MATTING MEDIAN SB 95 2 2 0 15-Jun-24 16-Jun-24 F *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 1 1 6 08-Jun-24 08-Jun-24 *Standard 7-day calendar 1
P2.3-1 HMA C FOR GUARDRAIL MOW STRIP 1 1 6 08-Jun24 08-Jun-24 r *Standard 7-day calendar 1 Not Started
ROADWORK 21 21 0 25-May-24 14-Jun-24 *Standard 7-day calendar 5
R2.3-1 REGRADE MEDIAN SR 896 SOUTH OF 95 3 3 0 25-May-24 27-May-24 ~ *Standard 7-day calendar 1 Not Started
R2.35 GAB FOR GR MOW STRIP 2 2 6 06-Jun-24 07-Jun-24 r *Standard 7-day calendar 1 Not Started
R2.36 TOPSOIL MEDIAN SR 896 SOUTH OF 95 2 2 0 13-Jun-24 14-Jun24 =l *Standard 7-day calendar 1 Not Started
R2.3-2 PREP FOR CURB and MOW STRIP 2 2 5 28-May-24 29-May-24 r *Standard 7-day calendar 1 Not Started
R2.3-3 GAB FOR CURB 2 2 0 04-Jun-24 05-Jun-24 =l *Standard 7-day calendar 1 Not Started
MOoT 2 2 0 23-May-24 24-May-24 *Standard 7-day calendar 1
T2.341 INSTALL TEMP BARRIER SB SR 896 WIDENING/D DE 2 2 0 23-May-24 24-May-24 F *Standard 7-day calendar 1 Not Started
PHASE 3 244 244 0 17-lun24 16-Feb-25 *Standard 7-day calendar 2
ADMINISTRATIVE 244 244 0 17-Jun-24 16-Feb-25 *Standard 7-day calendar 2
A300 STARTPH 3 0 0 0 17-Jun-24 17-Jun24 =l *Standard 7-day calendar 1 Not Started
A320 COMPLETE PHASE 3 0 0 0 16-Feb-25 16-Feb-25 ~ *Standard 7-day calendar 1 Not Started
PHASE 3 STAGE 1 " 1 0 17-Jun-24 28-Jun-24 *Standard 7-day calendar 7
ADMINISTRATIVE 1 1 0 17-Jun-24 28-Jun-24 *Standard 7-day calendar 2
A3.141 START STAGE 3.1 0 0 0 17-Jun-24 17-Jun24 =l *Standard 7-day calendar 1 Not Started
A3.1-2 COMPLETE STAGE 3.1 0 0 0 28-Jun-24 28-Jun24 ~ *Standard 7-day calendar 1 Not Started
ROADWORK 1 " 0 17-Jun-24 27-Jun-24 *Standard 7-day calendar 3
R3.1-1 CONSTRUCT SED/EROSION CONTROLS PHASE 3 2 2 0 25-Jun-24 26-Jun-24 ~ *Standard 7-day calendar 1 Not Started
R3.1-2 CLEAR & GRUBB PHASE 3 1 1 0 27-Jun-24 27-Jun24 ~ *Standard 7-day calendar 1 Not Started
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v
Bl REMOVE EXISTING PYMT RAMP A & SB 95 WIDENING
[ CUT/FILL BMP# 3 (13373 cy)
[} CUT/FILL BMP# 2 (6524 cy)
I CUT & WASTE (16197 cy)
I | EMBANKMENT F BORROW (212903 cy)
I EMBANKMENT |
I
[J CUTDITCHES
[ TOPSOILDITCHES
3 TOPSOILBMP #3
[J TOPSOILBMP # 2
C
WW 20-Nov-23, MOT
B SETTEMP BARRIER SB F95/RAMP A & WIDENING
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R3.1-3 SAW CUTPHASE 3 2 2 9 17-Jun-24 18-Jun24 *Standard 7-day calendar 1 Not Started | |
MOT 8 8 0 17-Jun-24 24-Jun-24 *Standard 7-day calendar 2
T3.1-1 VMS ADVANCE NOTICE OPEN RAMP A 7 7 0 17-Jun-24 23-Jun24 =l *Standard 7-day calendar 1 Not Started
T3.1-2 OPEN RAMP ATO TRAFFIC 1 1 0 24-Jun-24 24-Jun-24 ~ *Standard 7-day calendar 1 Not Started
PHASE 3 STAGE 2 7 7 282 28-Jun24 22-Oct-24 *Standard 7-day calendar 39
ADMINISTRATIVE 32 32 43 28-Jun-24 30-Ju-24 *Standard 7-day calendar 2
A3.21 START STAGE 3.2 0 0 0 28-Jun-24 28-Jun-24 =l *Standard 7-day calendar 1 Not Started
A3.22 COMPLETE STAGE 3.2 0 0 43 30-Ju-24 30-Ju-24 r *Standard 7-day calendar 1 Not Started
BRIDGEWORK 17 17 282 28-Jun-24 22-Oct-24 *Standard 7-day calendar 14
B3.2-1 START BRDGE-703B RAMP C 4 SPAN (821 f @45 W 0 0 32 28-Jun24 28-Jun-24 |l *Standard 7-day calendar 1 Not Started
B3.22 START BRDGE-703CRAMPC 4 SPAN (277 If @ 50" W 5 43 21-Ju-24 25-Jul-24 r *Standard 7-day calendar 1 Not Started
B3.23 PRECAST MOMENT SLAB NB 10 10 282 03-Oct-24 12-Oct-24 |l *Standard 7-day calendar 1 Not Started
B3.24 ABUT B BR-703B PILES 4 4 32 28-Jun24 01-Ju-24 r *Standard 7-day calendar 1 Not Started
B3.25 ABUT B BR-703B SUBSTRUCTURE 10 10 111 02-Jul-24 11-Ju-24 r *Standard 7-day calendar 1 Not Started
B3.26 PIER 1 BR-703B PILES 4 4 25 09-Ju-24 12-Jul-24 |l *Standard 7-day calendar 1 Not Started
B3.27 PIER 2 BR-703B PILES 4 4 25 13-Ju-24 16-Ju-24 r *Standard 7-day calendar 1 Not Started
B3.28 PIER 3 BR-703B PILES 4 4 31 17-Ju-24 20-Ju-24 |l *Standard 7-day calendar 1 Not Started
B3.29 PIER 1 BR-703B SUBSTRUCTURE 10 10 50 13-Ju-24 22-Ju-24 r *Standard 7-day calendar 1 Not Started
B3.2-10 PIER 2 BR-703B SUBSTRUCTURE 10 10 25 17-Ju-24 26-Jul-24 r *Standard 7-day calendar 1 Not Started
B3.2-11 PIER 3 BR-703B SUBSTRUCTURE 10 10 25 27-Ju-24 05-Aug-24 r *Standard 7-day calendar 1 Not Started
B3.2-12 PRECAST MOMENT SLAB NB BR-703C 10 10 282 13-Oct-24 22-Oct-24 r *Standard 7-day calendar 1 Not Started
B3.2-13 ABUT B BR-703C PILES 4 4 43 26-Ju-24 29-Ju-24 |l *Standard 7-day calendar 1 Not Started
B3.2-14 ABUT B BR-703C SUBSTRUCTURE 10 10 87 30-Ju-24 08-Aug-24 r *Standard 7-day calendar 1 Not Started
CONCRETE 69 69 282 19-Ju-24 25-Sep-24 *Standard 7-day calendar 8
C3.211 CONSTRUCT RW-1 leveling pad/footer (420 If) 3 3 24 19-Ju-24 21-Ju-24 r *Standard 7-day calendar 1 Not Started
C3.22 CONSTRUCT RW-14 leveling pad/footer (811 If) 3 3 282 09-Aug-24 11-Aug-24 r *Standard 7-day calendar 1 Not Started
C3.23 CONSTRUCT RW-15 MSE leveling pad/footer (436 If) 3 3 303 12-Aug-24 14-Aug-24 |l *Standard 7-day calendar 1 Not Started
C3.24 CONSTRUCT RW-15 leveling pad/footer (246 If) 3 3 314 15-Aug-24 17-Aug-24 r *Standard 7-day calendar 1 Not Started
C3.25 CONSTRUCT RW-1 DF WALL (420 If) 14 14 24 22-Ju-24 04-Aug-24 r *Standard 7-day calendar 1 Not Started
C3.26 CONSTRUCT RW-14 DF WALL (811 If) 24 24 282 12-Aug-24 04-Sep-24 r *Standard 7-day calendar 1 Not Started
C3.27 CONSTRUCT RW-15 DF WALL (436 If) 14 14 282 05-Sep-24 18-Sep-24 r *Standard 7-day calendar 1 Not Started
C3.2-8 CONSTRUCT RW-15 DF WALL (246 If) 7 7 282 19-Sep-24 25-Sep-24 |l *Standard 7-day calendar 1 Not Started
LANDSCAPING 3 3 0 02-Sep-24 04-Sep-24 *Standard 7-day calendar 1
L3.211 SEEDING/MATTING BR-703B & 703C NORTH 3 3 0 02-Sep-24 04-Sep-24 F *Standard 7-day calendar 1 Not Started
ROADWORK 97 97 282 28-Jun24 02-Oct-24 *Standard 7-day calendar 14
R3.211 CUT & WASTE N ABUT BR-703C to BR-649B 7 7 0 28-Jun-24 04-Ju-24 ~ *Standard 7-day calendar 1 Not Started
R3.2-:3 CONSTRUCT N ABUT BR-703C to BR-649B F BORRC 14 14 0 05-Ju-24 18-Jul-24 =l *Standard 7-day calendar 1 Not Started
R3.24 CONSTRUCT NABUT BR-703C to BR-649B A BORRC 14 14 168 19-Ju-24 01-Aug-24 r *Standard 7-day calendar 1 Not Started
R3.25 GAB FOR PCC PVMT BR-703C to BR-649B RAMPD 7 7 165 05-Aug-24 11-Aug-24 r *Standard 7-day calendar 1 Not Started
R3.26 GRADE MEDIAN |95 FOR PIERS BR-703C 4 4 25 05-Ju-24 08-Jul-24 r *Standard 7-day calendar 1 Not Started
R3.2-7 TOPSOIL RAMP D BR-703C to BR-649B 4 4 24 05-Aug-24 08-Aug-24 r *Standard 7-day calendar 1 Not Started
R3.2-8 TOPSOIL MED AN +95 2 2 25 06-Aug-24 07-Aug-24 |l *Standard 7-day calendar 1 Not Started
R3.29 CUT & WASTE N ABUT BR-703B to BR-704A 7 7 0 19-Ju-24 25-Jul-24 ~ *Standard 7-day calendar 1 Not Started
R3.2-10 CONSTRUCT NABUT BR-703B to BR-704AF BORRO' 14 14 0 26-Ju-24 08-Aug-24 =l *Standard 7-day calendar 1 Not Started
R3.2-11 CONSTRUCT N ABUT BR-703B to BR-704A ABORRO' 14 14 0 09-Aug-24 22-Aug-24 ~ *Standard 7-day calendar 1 Not Started
R3.2-12 GAB FOR PCC PVMT BR-703B to BR-704ARAMP C 7 7 282 26-Sep-24 02-Oct-24 r *Standard 7-day calendar 1 Not Started
R3.213 GRADE MEDIAN 195 FOR PIERS BR-703B 4 4 0 23-Aug-24 26-Aug-24 I *Standard 7-day calendar 1/ Not Started
R3.2-14 TOPSOIL RAMP C BR-703B to BR-704A 4 4 0 29-Aug-24 01-Sep-24 [~ “Standard 7-day calendar 1 Not Started
R3.2-15 TOPSOIL MED AN +95 2 2 0 27-Aug-24 28-Aug-24 ~ *Standard 7-day calendar 1 Not Started
PHASE 3 STAGE 3 19 19 368 11-May-24 06-Sep-24 *Standard 7-day calendar 23
ADMINISTRATIVE 30 30 18 17-Jun-24 17-Ju-24 *Standard 7-day calendar 2
A3-3-1 START STAGE 3.3 0 0 18 17-Jun-24 17-Jun24 |l *Standard 7-day calendar 1 Not Started
A3-32 COMPLETE STAGE 3.3 0 0 18 17-Jul-24 17-Jul-24 r *Standard 7-day calendar 1 Not Started
CONCRETE 1 1 18 06-Ju-24 16-Ju-24 *Standard 7-day calendar 3
C3.3-1 CONSTRUCT CURB SB SR 896 WIDENING 7 7 18 06-Jul-24 12-Jul-24 |l *Standard 7-day calendar 1 Not Started
C3.32 HANDICAP RAMP @ SHARED USE PATH OBP 3 3 18 13-Ju-24 15-Ju-24 r *Standard 7-day calendar 1 Not Started
C3.33 PROT WARNNG SYSTEM 1 1 18 16-Jul-24 16-Jul-24 |l *Standard 7-day calendar 1 Not Started
DRAINAGE 10 10 199 22-Jun24 01-Ju-24 *Standard 7-day calendar 2
D3.341 DRAINAGE SR896 SB WIDENING 5 5 45 22-Jun-24 26-Jun-24 r *Standard 7-day calendar 1 Not Started
D3.32 UNDERDRAIN SR896 SB WIDENING 5 5 199 27-Jun24 01-Ju-24 |l *Standard 7-day calendar 1 Not Started
ELECTRICAL 21 21 204 22-Jun-24 12-Ju-24 *Standard 7-day calendar 2
E3.3-1 ITMS SB 896 WIDENING 7 7 204 22-Jun24 28-Jun-24 |l *Standard 7-day calendar 1 Not Started
E3.32 LIGHTING SB SR 896 WIDENING 14 14 204 29-Jun24 12-Jui-24 r *Standard 7-day calendar 1 Not Started
GUARDRAIL 7 7 419 11-Ju-24 17-Ju-24 *Standard 7-day calendar 1
G3.3-1 INSTALL GUARDRAIL SB SR 896 WDENNG 7 7 419 11-Ju-24 17-Ju-24 |l *Standard 7-day calendar 1 Not Started
LANDSCAPING 2 2 0 05-Sep-24 06-Sep-24 *Standard 7-day calendar 1
L3.341 SEEDINGAND MATTING SB SR8% WIDENING 2 2 0 05-Sep-24 06-Sep-24 =l *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 5 5 415 10-Ju-24 14-Jul-24 *Standard 7-day calendar 2
P3.3-1 HMA C FOR GUARDRAIL MOW STRIP 1 1 419 10-Ju-24 10-Ju-24 r *Standard 7-day calendar 1 Not Started
P3.32 HMAC FOR SHARED USE PATH 1 1 45 14-Ju-24 14-Jui-24 r *Standard 7-day calendar 1 Not Started
ROADWORK 33 33 45 19-Jun-24 21-Ju-24 *Standard 7-day calendar 8
R3.3-1 BOX CUT and PREP SB SR 896 WIDENING 3 3 18 19-Jun-24 21-Jun-24 |l *Standard 7-day calendar 1 Not Started
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]
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August I I
[ 27 [ 26 [ 04 ] T | 8 [ 25 [ 01 [ 08 | 15 [ 22 [ 29 [ 06

W 22-Oct-24, PHASE 3 STAGE 2

[— :30-Ju-24, ADMINIS TRATVE
.2
| {COMPLETE STAGE 3.2

W 22-Oct-24, BRIDGEWORK

703B RAMP C 4 SPAN (821 f @45 WDE)
[ START BRDGE-703C RAMP C 4 SPAN (277 If @ 50" WIDE)
1 PRECAST MOMENTSLAB NB

703B PILES

BUT B BR-703B SUBSTRUCTURE
PIER 1 BR-703B PILES

7 PIER 2 BR-703B PILES

[ PIER 3 BR-703B PILES
1 PIER 1BR-703B SUBSTRUCTURE

[ PER 2 BR-703B SUBSTRUCTURE
""" PIER 3 BR-703B SUBSTRUCTURE
[ PRECAST MOMENT SLAB NB BR-703C!

[ ABUTBBR-703C PILES
C—/ ABUTB BR-703C SUBSTRUCTURE

[J CONSTRUCT RW-1 leveling pad/footer (420 If)
[ CONSTRUCT RW-14 leveling pad/footer (811 If)
[ CONSTRUCT RW-15 MSE leveling pad/footer (436 If)
[0 CONSTRUCT RW-15 leveling pad/footer (246 If)

1 CONSTRUCT RW-1 DF WALL (420 If)

"1 CONSTRUCTRW-14 DF WALL (811 If)

1 CONSTRUCT RW-15 DF WALL (436 If)
[0 CONSTRUCT RW-15 DF WALL (246:f)

W 04-Sep-24, LANDSCAPING

B SEEDING/MATTING BR-703B & 703C NORTH

¥ 02-Oct-24, ROADWORK

ASTE N ABUT BR-703C to BR-649B
|EE CONSTRUGT N ABUT BR-703C to BR-649B F BORROW
] CONSTRUCT NABUT BR-703C to BR-649B A BORROW

"3 GABFOR PCC PVMT BR-703C to BR-649B RAMP
OR PERS BR-703C
[ TOPSOIL RAMP D BR-J03C to BR-6498
O TOPSOL MEDIN +95
BN CUT & WASTE N ABUT BR-7038 to BR704A
EEERENNN CONSTRUCT N ABUT BR-703B to BR-704A F BORRO)
BN CONSTRUCT N ABUT BR-703B to BR-704A ABORROW
"2 GAB FOR PCC PVMT BR-703B to BR-704ARAMP C

Bl GRADE MEDIAN 95 FOR PIERS BR-7038
BN TOPSOL RAMPC BR-703B th BR-704A

B TOPSOIL MEDKN +95
¥ 06-Sep-24, PHASE 3 STAGE 3

™V 17-Ju-24, ADMINISTRATIVE

| COMPLETE STAGE 3.3

¥ 16-Ju-24, CONCRETE

[CONSTRUCT CURB SB SR 896 WIDENING

I HANDICAP RAMP @ SHARED USE PATH OBP
I PROTWARNNGSYSTEM

AINAGE

SB WIDENING
IN SR896 SB WIDENING
2-Jul-24, ELECTRICAL
IDENING
[IGHTING SB SR 896 WIDENING

™V 17-Ju-24, GUARDRAIL

71 INSTALL GUARDRAL SB SR 896 WDENNG

WV 06-Sep-24, LANDSCAPING

B SEEDINGAND MATTING SB SR89% WIDENING

VA

HMAC FOR SHARED USE PATH
[r— 21-Ju-24, ROADWORK
SR 896 WIDENING
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TTTT CENTURY

ENGINEERING

I-95 and SR 896 INTERCHANGE T201609002
DATA DATE 07-05-2022

[ RemainingWork 4 € Milestone

05-Jul-22

05-Jul-22

01-Nov-25

[Activity ID Activity Name Original| Remaining|  Total Float| Early Start Early Finish Longest Path Calendar| tivity| Activity Status 2022
Duration| Duration quy | August Hi September |
ount, b3 [ 70 | 17 [ 24 [ 31 [ 07 [ 14 [ 21 [ 28 [ 04 [ 1 [ 18 [ 25 [ 02
R3.32 CUT/FILL FBORROW 3 3 18 22-Jun-24 24-Jun24 r *Standard 7-day calendar 1 Not Started | | |
R3.3-3 ABORROW 3 3 18 25-Jun-24 27-Jun24 r *Standard 7-day calendar 1 Not Started
R3.34 GAB FOR PCC PVMT SB SR 896 WIDENING 4 4 18 28-Jun-24 01-Ju-24 |l *Standard 7-day calendar 1 Not Started
R3.35 GAB FOR CURB 4 4 18 02-Ju-24 05-Jul-24 r *Standard 7-day calendar 1 Not Started
R3.36 GAB FOR GR MOW STRIP 4 4 45 06-Ju-24 09-Jul-24 |l *Standard 7-day calendar 1 Not Started
R3.3-7 GAB FOR SHARED USE PATH 4 4 45 10-Ju-24 13-Jul-24 r *Standard 7-day calendar 1 Not Started
R3.3-8 TOPSOIL SR 8% SB WIDENING 7 7 45 15-Ju-24 21-Ju-24 r *Standard 7-day calendar 1 Not Started
SIGNAGE 3 3 275 11-May-24 13-May-24 *Standard 7-day calendar 1
8§3.3-1 PLACE PERM SIGNING SB SR 896 WIDENING 3 3 275 11-May-24 13-May-24 r *Standard 7-day calendar 1 Not Started
MOoT 2 2 18 17-Jun-24 18-Jun-24 *Standard 7-day calendar 1
T3.3-1 SETTEMP BARRIER SB SR896 WIDENING 2 2 18 17-Jun-24 18-Jun24 r *Standard 7-day calendar 1 Not Started
PHASE 3 STAGE 4 56 56 135 17-Ju-24 11-Sep-24 *Standard 7-day calendar 14
ADMINISTRATIVE 56 56 0 17-Ju-24 11-Sep-24 *Standard 7-day calendar 2
A34-1 START STAGE 3.4 0 0 18 17-Ju-24 17-Ju-24 r *Standard 7-day calendar 1 Not Started
A3-4-2 COMPLETE STAGE 3.4 0 0 0 11-Sep-24 11-Sep-24 =l *Standard 7-day calendar 1 Not Started
DRAINAGE 31 31 153 24-Ju-24 23-Aug-24 *Standard 7-day calendar 4
D3.4-1 DRAINAGE TEMP RAMP A 10 10 18 24-Jul-24 02-Aug-24 |l *Standard 7-day calendar 1 Not Started
D3.4-2 PIPE CROSSING SB 95 7 7 18 03-Aug-24 09-Aug-24 r *Standard 7-day calendar 1 Not Started
D3.4-3 COMLETE DRAINAGE IN SWMP 7 7 18 10-Aug-24 16-Aug-24 r *Standard 7-day calendar 1 Not Started
D3.44 UNDERDRAIN SR 896 SB WIDENING 7 7 153 17-Aug-24 23-Aug-24 r *Standard 7-day calendar 1 Not Started
LANDSCAPING 4 4 0 07-Sep-24 10-Sep-24 *Standard 7-day calendar 2
L3.4-1 SEEDINGAND MATTING TEMP RAMP A 2 2 0 07-Sep-24 08-Sep-24 =l *Standard 7-day calendar 1 Not Started
L3.4-2 SEEDINGAND MATTING SWMP 2 2 0 09-Sep-24 10-Sep-24 ~ *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 4 4 28 10-Aug-24 13-Aug-24 *Standard 7-day calendar 3
P3.4-1 HMABCBC PATCHING PIPE CROSSING 95 1 1 28 10-Aug-24 10-Aug-24 r *Standard 7-day calendar 1 Not Started
P3.4-2 HMA B PATCHING PIPE CROSSING 95 1 1 28 11-Aug-24 11-Aug-24 r *Standard 7-day calendar 1 Not Started
P3.4-3 HMA C PATCHING PIPE CROSSING 95 2 2 28 12-Aug-24 13-Aug-24 |l *Standard 7-day calendar 1 Not Started
ROADWORK 34 34 18 17-Ju-24 19-Aug-24 *Standard 7-day calendar 3
R3.4-1 REMOVE TEMP RAMP A 7 7 18 17-Ju-24 23-Ju-24 r *Standard 7-day calendar 1 Not Started
R3.4-2 COMPLETE SWMP 7 35 24-Ju-24 30-Ju-24 r *Standard 7-day calendar 1 Not Started
R3.4-3 TOPSOIL TEMP RAMP A 3 3 18 17-Aug-24 19-Aug-24 r *Standard 7-day calendar 1 Not Started
PHASE 3 STAGE 5 50 50 321 11-Sep-24 31-Oct-24 34
ADMINISTRATIVE 50 50 0 11-Sep-24 31-Oct-24 *Standard 7-day calendar 2
A3-5-1 START STAGE 3.5 0 0 0 11-Sep-24 11-Sep-24 =l *Standard 7-day calendar 1 Not Started
A3-5-2 COMPLETE STAGE 3.5 0 0 0 31-Oct-24 31-Oct-24 ~ *Standard 7-day calendar 1 Not Started
BRIDGEWORK 28 28 20 13-Sep-24 10-Oct-24 *Standard 7-day calendar 6
B3.52 ABUTA BR-703B PILES 4 4 20 13-Sep-24 16-Sep-24 r *Standard 7-day calendar 1 Not Started
B3.53 ABUTA BR-703B SUBSTRUCTURE 10 10 34 17-Sep-24 26-Sep-24 r *Standard 7-day calendar 1 Not Started
B3.55 ABUTA BR-703C PILES 4 4 20 17-Sep-24 20-Sep-24 |l *Standard 7-day calendar 1 Not Started
B3.56 ABUTA BR-703C SUBSTRUCTURE 10 10 20 21-Sep-24 30-Sep-24 r *Standard 7-day calendar 1 Not Started
B3.5-7 PIER 1 BR-703C PILES 4 4 36 21-Sep-24 24-Sep-24 r *Standard 7-day calendar 1 Not Started
B3.58 PIER 1 BR-703C SUBSTRUCTURE 10 10 20 01-Oct-24 10-Oct-24 r *Standard 7-day calendar 1 Not Started
CONCRETE 18 18 0 13-Oct-24 30-Oct-24 *Standard 7-day calendar 7
C3.51 SHOULDER CURB SB SR 896 3 3 0 13-Oct-24 15-Oct-24 =l *Standard 7-day calendar 1 Not Started
C3.52 SHOULDER CURB NB SR 896 3 3 0 16-Oct-24 18-Oct-24 ~ *Standard 7-day calendar 1 Not Started
C3.53 SHOULDER CURB SB 95 3 3 0 19-Oct-24 21-Oct-24 =l *Standard 7-day calendar 1 Not Started
C3.54 ISLAND & SW @ WELSH TRACK RD NB SR 896 3 3 0 22-Oct-24 24-Oct-24 ~ *Standard 7-day calendar 1 Not Started
C3.55 CURB @ WELSH TRACK RD 3 3 0 25-Oct-24 27-Oct-24 F *Standard 7-day calendar 1 Not Started
C3.56 HANDICAP RAMP @WELSH TRACK RD 2 2 0 28-Oct-24 29-Oct-24 =l *Standard 7-day calendar 1 Not Started
C3.57 PROT WARNNG SYSTEM @ WEL SH TRACK RD 1 1 0 30-Oct-24 30-Oct-24 ~ *Standard 7-day calendar 1 Not Started
DRAINAGE 10 10 238 18-Sep-24 27-Sep-24 *Standard 7-day calendar 1
D3.5-1 DRAINAGE MEDIAN PIERS 10 10 238 18-Sep-24 27-Sep-24 r *Standard 7-day calendar 1 Not Started
GUARDRAIL 7 7 326 19-Oct-24 25-Oct-24 *Standard 7-day calendar 1
G3.5-1 INSTALL GUARDRAIL MEDIAN PIERS 1-95 7 7 326 19-Oct-24 25-Oct-24 |l *Standard 7-day calendar 1 Not Started
LANDSCAPING 2 2 314 13-Oct-24 14-Oct-24 *Standard 7-day calendar 1
L3.51 SEEDINGAND MATTING MEDIAN PIERS 195 2 2 314 13-Oct-24 14-Oct-24 |l *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 12 12 325 08-Oct-24 19-Oct-24 standard 7 day calendar 4
P3.5-1 HMA C FOR GUARDRAIL MOW STRIP 1 1 326 18-Oct-24 18-Oct-24 r standard 7 day calendar 1 Not Started
P3.52 HMABCBC SHOULDER RECONSTRUCTION 4 4 11 08-Oct-24 11-Oct-24 |l standard 7 day calendar 1 Not Started
P3.53 HMA B SHOULDER RECONSTRUCTION 4 4 11 12-Oct-24 15-Oct-24 r standard 7 day calendar 1 Not Started
P3.54 HMA C SHOULDER RECONSTRUCTION 4 4 11 16-Oct-24 19-Oct-24 |l standard 7 day calendar 1 Not Started
ROADWORK 35 35 326 13-Sep-24 17-Oct-24 *Standard 7-day calendar 11
R3.5-1 REGRADE MEDIAN BR-703C 5 5 0 13-Sep-24 17-Sep-24 F *Standard 7-day calendar 1 Not Started
R3.52 SHOULDER RECONSTRUCTION NB 95 5 5 0 18-Sep-24 22-Sep-24 =l *Standard 7-day calendar 1 Not Started
R3.5-3 SHOULDER RECONSTRUCTION SB 95 5 5 0 23-Sep-24 27-Sep-24 ~ *Standard 7-day calendar 1 Not Started
R3.54 SHOULDER RECONSTRUCTION NB SR 896 5 5 0 28-Sep-24 02-Oct-24 =l *Standard 7-day calendar 1 Not Started
R3.55 SHOULDER RECONSTRUCTION SB SR 896 5 5 0 03-Oct-24 07-Oct-24 ~ *Standard 7-day calendar 1 Not Started
R3.56 PREP FOR CURB 5 5 0 08-Oct-24 12-Oct-24 F *Standard 7-day calendar 1 Not Started
R3.5-7 PREP FOR GUARDRAIL 5 5 326 13-Oct-24 17-Oct-24 |l *Standard 7-day calendar 1 Not Started
R3.5-8 SHOULDER TOPSOIL NB 195 5 5 314 23-Sep-24 27-Sep-24 r *Standard 7-day calendar 1 Not Started
R3.59 SHOULDER TOPSOIL SB 95 5 5 314 28-Sep-24 02-Oct-24 |l *Standard 7-day calendar 1 Not Started
R3.5-10 SHOULDER TOPSOIL NB SR 896 5 5 314 03-Oct-24 07-Oct-24 r *Standard 7-day calendar 1 Not Started
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2023

September |

October

November

December

| April | May H June | July | August |
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L
07 [ 08 | 15 [ 22 [ 29 [ 05 [ 12 | 19 | 26 [ 03 [ 10 | 17 [ 24 | 31 [ 07

January 1
[ 14 [ 21 [ 28 ] 04 |
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195 and SR 896 INTERCHANGE T201609002
E;N DATA DATE 07-05-2022
ENGINEERING

]
October | [ | D | Ji
[ 13 [ 20 [ 27 [ 05 [ 10 [ 17 [ 24 | 01 [ 08 | 15 [ 22 [ 29 [ 05 ]

2025

january | February | March | April
12 | 19 | 26 [ 02 [ 09 | 16 [ 23 [ 02 [ 09 | 16 [ 25 | 30 | 06 [ 13

Ji

August I I [ Ma I
[ 21 [ 26 [ 04 W [ 18] [08 [ 15 [ 22 29 [ 06 [ 20 [ 27 [ 04 [ 71 | 18 [ 25 [ 01 | 08 ]

LC PVMT SB SR 8:96 WIDENING
IR CURB

B FOR GR MOW S:TRIP

GAB FOR SHARED USE PATH

[ TOPSOLSR8% SBWIDENING | B

[R896 WIDENING
v W 11-Sep-24, PHASE:3 STAGE 4

v ¥ 11-Sep-24, ADMINISTRATIVE
| START STAGE 3.4

| COMPLETE STAGE 3.4

¥ 23-Aug-24, DRANAGE

C—— DRANAGE TEMPRAWP A’
"1 PIPE CROSSING SB k95

"1 COMLETE DRANAGE N SWMP

"0 UNDERDRAN SR 896 SB WIDENING

WY 10-Sep-24, LANDSCAPING

B SEEDINGAND MATTING TEMP RAMP A

B SEEDINGAND MATTING SWMP
V¥ 13-Aug-24, PAVING AND PVYMT MARKINGS
I HMABCBC PATCHING PIPE CROSSING F95

I HMAB PATCHING PIPE CROSSING 95

O HMAC PATCHING PIPE CROSSING 95
v ¥ 19-Aug-24, ROADWORK
[ REMOVE TEMP RAMP A

[ COMPLETE SWMP

v 31-Oct-24, PHASE 3 STAGE 5
v 31-Oct-24, ADMNSTRATVE

| COMPLETE STAGE 3.5
P ——— 10-Oct-24, BRIDGEWORK

[ ABUTABR-703B PILES

[ ABUTABR-703B SUBSTRUCTURE

[ ABUTABR-703C PILES

1 ABUTABR703C SUBSTRUCTURE

[ PER 1 BR-703C PLLES

[ PIER 1BR-703C SUBSTRUCTURE
P— : 30-Oct-24, CONCRETE
B SHOULDER CURB SB SR 896
Bl SHOULDER CURB NB SR 896
Bl SHOULDER CURB SB 95

Bl ISLAND & SW @ WELSH TRACK RDINB SR 896
B CYRB @ WELSH TRACK RD

B HANDICAP RAMP @WELSH TRACK RD
PROT WARNNG SYSTEM @ WELSH TRACK RD

—y 37-Sep-24, DRANAGE

1 DRANAGE MEDIAN PIERS
W 25.0ct-24, GUARDRAIL
" INSTALL GUARDRAL MEDIAN PIER$ 1-95

W¥ 14.0ct:24, LANDOSCAPING

O SEEDINGAND MATTING MEDIAN PIERS %6

Pe— 19-Oct-24, PAVING AND PVYMTMARKN GS
I HMAC FOR GUARDRAIL MOW STRIP
] HMABCBC SHOULDER RECONSTRUCTION
[CJ HMAB SHOULDER RECONSTRUCTION
[CJ HMAC SHOULDER RECONSTRUCTON

v W 17-Oct-24, ROADWORK

Bl REGRADE MEDIAN BR-703C

Il SHOULDER RECONSTRUCTION NB 35
N SHOULDER RECONSTRUCTION $B 95

BBl SHOULDER RECONSTRUCTION NB SR 896

Ell SHOULDER RECONSTRUCTION SB SR 896
I PREP FOR CURB;
[ PREP FOR GUARDRAIL

[ SHOULDER TOPSOILNB H95

[ SHOULDERTOPSOLNBSR896 . -
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I-95 and SR 896 INTERCHANGE T201609002
DATA DATE 07-05-2022

TTTT CENTURY

ENGINEERING

[Activity ID Activity Name Original| Remaining|  Total Float| Early Start Early Finish Longest Path Calendar| tivity| Activity Status 2022
Duration| Duration quy | August Hi September |
ount, b3 [ 70 | 17 [ 24 [ 31 [ 07 [ 14 [ 21 [ 28 [ 04 [ 1 [ 18 [ 25 [ 02
R3.5-11 SHOULDER TOPSOIL SB SR 896 5 5 314 08-Oct-24 12-Oct-24 *Standard 7-day calendar 1 Not Started | |
MOT 2 2 0 11-Sep-24 12-Sep-24 *Standard 7-day calendar 1
T3.5-1 SETTEMP BARRIER NB & SB 95 2 2 0 11-Sep-24 12-Sep-24 =l *Standard 7-day calendar 1 Not Started
PHASE 3 STAGE 6 133 133 215 11-Oct-24 20Feb-25 *Standard 7-day calendar 43
ADMINISTRATIVE 108 108 0 31-Oct-24 16-Feb-25 *Standard 7-day calendar 2
A3-6-1 START STAGE 3.6 0 0 0 31-Oct-24 31-Oct-24 ~ *Standard 7-day calendar 1 Not Started
A3-6-2 COMPLETE STAGE 3.6 0 0 0 16-Feb-25 16-Feb-25 =l *Standard 7-day calendar 1 Not Started
BRIDGEWORK 122 122 6 11-Oct-24 10-Feb-25 *Standard 7-day calendar 26
B3.6-1 FRP SUPERSTRUCTURE BR-703B 14 14 0 31-Oct-24 13-Nov-24 F *Standard 7-day calendar 1 Not Started
B3.6-2 INSTALL STEEL BEAMS 7 7 10 18-Nov-24 24-Nov-24 |l *Standard 7-day calendar 1 Not Started
B3.63 SET DECKING BR-703B 10 10 10 25-Nov-24 04-Dec-24 r *Standard 7-day calendar 1 Not Started
B3.64 REBAR 7 7 10 05-Dec-24 11-Dec-24 |l *Standard 7-day calendar 1 Not Started
B3.6-5 POUR DECK BR-703B 7 7 10 12-Dec-24 18-Dec-24 r *Standard 7-day calendar 1 Not Started
B3.66 CURE DECK 7 7 10 19-Dec24 25-Dec-24 r *Standard 7-day calendar 1 Not Started
B3.6-7 SLEEPER SLABABUT A 9 9 10 26-Dec-24 03-Jan25 |l *Standard 7-day calendar 1 Not Started
B3.68 SLEEPER SLABABUT B 9 9 10 04-Jan25 12-Jan-25 r *Standard 7-day calendar 1 Not Started
B3.69 APPROACH SLABS ABUT A 7 7 19 04-Jan25 10-Jan-25 r *Standard 7-day calendar 1 Not Started
B3.6-10 APPROACH SLABS ABUT B 7 7 10 13-Jan25 19-Jan-25 |l *Standard 7-day calendar 1 Not Started
B3.6-11 PARAPETS BR-703B (2 @ 821 = 1642 If) 10 10 10 20-Jan25 29-Jan25 r *Standard 7-day calendar 1 Not Started
B3.6-12 CURE PARAPETS SB 7 7 10 30-Jan-25 05-Feb-25 |l *Standard 7-day calendar 1 Not Started
B3.625 COMPLETE BRIDGE-703B RAMP C 4 SPAN 0 0 10 06-Feb-25 06-Feb-25 r *Standard 7-day calendar 1 Not Started
B3.6-13 FRP SUPERSTRUCTURE BR-703C 14 14 24 11-Oct-24 24-Oct-24 r *Standard 7-day calendar 1 Not Started
B3.6-14 INSTALL STEEL BEAMS 7 7 0 22-Nov-24 28-Nov-24 ~ *Standard 7-day calendar 1 Not Started
B3.6-15 SET DECKING BR-703C 10 10 0 29-Nov-24 08-Dec-24 ~ *Standard 7-day calendar 1 Not Started
B3.6-16 REBAR 7 7 0 09-Dec-24 15-Dec24 =l *Standard 7-day calendar 1 Not Started
B3.6-17 POUR DECK BR-703C 7 7 0 16-Dec24 22-Dec-24 ~ *Standard 7-day calendar 1 Not Started
B3.6-18 CURE DECK 7 7 0 23-Dec24 29-Dec-24 F *Standard 7-day calendar 1 Not Started
B3.6-19 SLEEPER SLABABUT A 9 9 0 30-Dec-24 07-Jan25 ~ *Standard 7-day calendar 1 Not Started
B3.6-20 SLEEPER SLABABUT B 9 9 0 08-Jan25 16-Jan-25 ~ *Standard 7-day calendar 1 Not Started
B3.6-21 APPROACH SLABS ABUT A 7 7 12 08-Jan-25 14-Jan-25 |l *Standard 7-day calendar 1 Not Started
B3.622 APPROACH SLABS ABUT B 7 7 0 17-Jan25 23-Jan25 ~ *Standard 7-day calendar 1 Not Started
B3.6-23 PARAPETS BR-703C (2 @ 277 = 544 If) 10 10 3 24-Jan25 02-Feb-25 r *Standard 7-day calendar 1 Not Started
B3.6-24 CURE PARAPETS SB 7 7 6 03-Feb-25 09-Feb-25 r *Standard 7-day calendar 1 Not Started
B3.6-30 COMPLETE BRIDGE-703C RAMP C 2 SPAN 0 0 6 10-Feb-25 10-Feb-25 r *Standard 7-day calendar 1 Not Started
CONCRETE 21 21 2 24-Jan25 13-Feb-25 *Standard 7-day calendar 3
C3.6-1 12"PCC PVYMTRAMP C & SR 896 WDENNG (12183 14 14 0 24-Jan25 06-Feb-25 ~ *Standard 7-day calendar 1 Not Started
C3.62 PCC PVMT CURE 7 7 0 07-Feb-25 13-Feb-25 =l *Standard 7-day calendar 1 Not Started
C3.6-3 PCC SINGLE FACE BARRIER WALL (900 If) 10 10 3 03-Feb-25 12-Feb-25 r *Standard 7-day calendar 1 Not Started
ELECTRICAL 14 14 94 31-Oct-24 13-Nov-24 *Standard 7-day calendar 1
E3.6-1 LIGHTING RAMP C 14 14 94 31-Oct-24 13-Nov-24 r *Standard 7-day calendar 1 Not Started
FENCE 3 3 105 31-Oct-24 02-Nov-24 *Standard 7-day calendar 1
F3.6-1 INSTALL FENCE BR-703C SHARED PATH PARAPET 3 3 105 31-Oct-24 02-Nov-24 r *Standard 7-day calendar 1 Not Started
GUARDRAIL 7 7 215 14-Feb-25 20-Feb-25 *Standard 7-day calendar 1
G3.6-1 INSTALL GUARDRAIL BR-703B & BR-703C 7 7 215 14-Feb-25 20-Feb-25 r *Standard 7-day calendar 1 Not Started
LANDSCAPING 2 2 191 15-Feb-25 16-Feb-25 *Standard 7-day calendar 1
L3.6-1 SEEDINGAND MATTING BR-703B & BR-703C 2 2 191 15-Feb-25 16-Feb-25 r *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 4 4 213 12-Feb-25 15-Feb-25 *Standard 7-day calendar 2
P3.6-2 PERMANENT STRIPING RAMP C 2 2 0 14-Feb-25 15-Feb-25 =l *Standard 7-day calendar 1 Not Started
P3.6-1 HMAFOR GR MOW STRIP 2 2 215 12-Feb-25 13-Feb-25 r *Standard 7-day calendar 1 Not Started
ROADWORK 8 8 212 07-Feb-25 14-Feb-25 *Standard 7-day calendar 3
R3.6-1 GAB FOR GR MOW STRIP 5 5 215 07-Feb-25 11-Feb-25 r *Standard 7-day calendar 1 Not Started
R3.6-2 TOPSOIL RAMP D BR-703C 4 4 191 07-Feb-25 10-Feb-25 r *Standard 7-day calendar 1 Not Started
R3.6-3 TOPSOIL 703B RAMP C 4 4 191 11-Feb-25 14-Feb-25 |l *Standard 7-day calendar 1 Not Started
SIGNAGE 3 3 6 07-Feb-25 09-Feb-25 *Standard 7-day calendar 1
S$3.6-1 PLACE PERM SIGNING RAMP C 3 3 6 07-Feb-25 09-Feb-25 |l *Standard 7-day calendar 1 Not Started
MOoT 8 8 0 14-Nov-24 21-Nov-24 *Standard 7-day calendar 2
T3.6-1 ROLLING ROAD BLOCK BRIDGE BEAMS 703B 4 4 0 14-Nov-24 17-Nov-24 F *Standard 7-day calendar 1 Not Started
T3.6-2 ROLLING ROAD BLOCK BRIDGE BEAMS 703C 4 4 0 18-Nov-24 21-Nov-24 =l *Standard 7-day calendar 1 Not Started
PHASE 4 196 196 0 16-Feb-25 31-Aug-25 *Standard 7-day calendar 2
ADMINISTRATIVE 196 196 0 16-Feb-25 31-Aug-25 *Standard 7-day calendar 2
A400 START PH 4 0 0 0 16-Feb-25 16-Feb-25 ~ *Standard 7-day calendar 1 Not Started
A420 COMPLETE PHASE 4 0 0 0 31-Aug-25 31-Aug-25 =l *Standard 7-day calendar 1 Not Started
PHASE 4 STAGE 1 14 14 0 16-Feb-25 02-Mar-25 *Standard 7-day calendar 7
ADMINISTRATIVE 14 14 0 16-Feb-25 02-Mar-25 *Standard 7-day calendar 2
A4.141 START STAGE 4.1 0 0 9 16-Feb-25 16-Feb-25 r *Standard 7-day calendar 1 Not Started
Ad4.12 COMPLETE STAGE 4.1 0 0 0 02-Mar-25 02-Mar-25 F *Standard 7-day calendar 1 Not Started
ROADWORK 14 14 0 16-Feb-25 01-Mar-25 *Standard 7-day calendar 2
R4.1-1 PLACE PHASE 4 SED/EROSION CONTROLS 2 2 9 16-Feb-25 17-Feb-25 r *Standard 7-day calendar 1 Not Started
R4.12 CLEARAND GRUBB PHASE 5 3 3 0 27-Feb-25 01-Mar-25 =l *Standard 7-day calendar 1 Not Started
MOT 1 1 0 16-Feb-25 26-Feb-25 *Standard 7-day calendar 3
T4.141 VMS BOARDS PRIOR TO OPENING RAMP C 7 7 0 16-Feb-25 22-Feb-25 F *Standard 7-day calendar 1 Not Started
T4.1-2 OPEN RAMP C and CLOSE EXISTING RAMP C 2 2 0 23-Feb-25 24-Feb-25 ~ *Standard 7-day calendar 1 Not Started
I Actual Work I Crical Remaining Work ~ Vee===y S,mmary Page 28 of 39 TA!

[C—1 RemainingWork ¢ @ Milestone 05-Jul-22 05-Jul-22 01-Nov-25




CENTURY

ENGINEERING

I-95 and SR 896 INTERCHANGE T201609002
DATA DATE 07-05-2022

2023

September |

October

November

December

| April | May H June | July | August |
72 [ 19 [ 26 [ 02 [ 09 [ 16 | 23 [ 30 [ 07 [ 14 | 21 | 26 [ 04 [ 11 | 18 | 25 [ 02 [ 09 | 16 | 23 [ 30 [ 06 [ 13 [ 20 | 27 [ 03 |

10 | 17 ] 24 |

L
07 [ 08 | 15 [ 22 [ 29 [ 05 [ 12 | 19 | 26 [ 03 [ 10 | 17 [ 24 | 31 [ 07

January 1
[ 14 [ 21 [ 28 ] 04 |

I Actual Work
[ RemainingWork 4

€ Milestone

I Criical Remaining Work ~ V==Y S,mmary

05-Jul-22

Page 29 of 39

05-Jul-22

01-Nov-25

TAS




111

CENTURY

ENGINEERING

I-95 and SR 896 INTERCHANGE T201609002

DATA DATE 07-05-2022

2025

D

Ji

il

October
[ 13

T 7
[ 20 [ 27 J 03 [ 10 [ 17 ]

August | |
04 [ 1 [ 82 [ 01 [08] 15 222 06

W 12-Sep-24, MOT
B SETTEMP BARR:IER NB & SB 195

] SHOULDER TOPSOIL SB SR 896

I
I

[
[ 08 [ 15 [ 22 [ 29 [ 05 ]

v

! START STAGE 3.6

| COMPLETE

I FRP SUPERSTR

INST
 E—

— 13-Nov-24, ELE

[0 LIGHTING RAMF
V=¥ 02-Nov-24, FENCE
[3 INSTALL FENCE BR703C §

P— 21-Nov-;
Bl ROLLINGR
Bl ROLLN

UCTURE BR-703B
ALL STEEL BEAMS
—1 SETDECKING BR-703B
[ REBAR
[ POURDEC

INSTALL STEEL BEAMS
SET DECKING BR-703

TRICAL

24, MOT
OAD BLOCK BRIDGE BEAMS 70
G ROAD BLOCK BRIDGE BEAMS

BR-703B

£ DECK
] SLEEPER SLABABUTA
[ SLEEPER SLABAI
" APPROACH SLABS

[ APPROAC

ECK BR-703C
CURE DECK
I SLEEPER SLABABUT A

¥ 10-Feb-25, BRIDG

BUT B

ABUT A

H SLABS ABUT B

PARAPETS BR-703B (2 @ 821

1 CURE PARAPETS SB
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T4.1-3 SET DETOUR/CLOSE EXIST RAMPS F & G 2 2 0 25-Feb-25 26-Feb-25 ~ *Standard 7-day calendar 1 Not Started | |
PHASE 4 STAGE 2 126 126 87 02-Mar-25 06-Ju-25 *Standard 7-day calendar 48
ADMINISTRATIVE 126 126 0 02-Mar-25 06-Ju-25 *Standard 7-day calendar 2
A4.241 START STAGE 4.2 0 0 0 02-Mar-25 02-Mar-25 F *Standard 7-day calendar 1 Not Started
A4.22 COMPLETE STAGE 4.2 0 0 0 06-Ju-25 06-Ju-25 =l *Standard 7-day calendar 1 Not Started
BRIDGEWORK 76 76 0 06-Mar-25 21-May-25 *Standard 7-day calendar 19
B4.2-1 START BRDGE-649B RAMPD 1 SPAN (120 F @ 50 W 0 0 0 06-Mar-25 06-Mar-25 =l *Standard 7-day calendar 1 Not Started
B4.22 DEMO EXIST BR-341 14 14 0 06-Mar-25 19-Mar-25 ~ *Standard 7-day calendar 1 Not Started
B4.23 ABUTA BR649B PILES 4 4 0 20-Mar-25 23-Mar-25 F *Standard 7-day calendar 1 Not Started
B4.24 ABUT B BR-649B PILES 4 4 3 24-Mar-25 27-Mar-25 |l *Standard 7-day calendar 1 Not Started
B4.25 ABUTA BR649B SUBSTRUCTURE 7 7 0 24-Mar-25 30-Mar-25 ~ *Standard 7-day calendar 1 Not Started
B4.26 ABUT B BR-649B SUBSTRUCTURE 7 7 0 31-Mar-25 06-Apr-25 =l *Standard 7-day calendar 1 Not Started
B4.2-7 INSTALL STEEL BEAMS 2 2 0 07-Apr-25 08-Apr-25 ~ *Standard 7-day calendar 1 Not Started
B4.28 SET DECKING BR-649B 4 4 0 09-Apr-25 12-Apr-25 F *Standard 7-day calendar 1 Not Started
B4.29 REBAR 3 3 0 13-Apr-25 15-Apr25 =l *Standard 7-day calendar 1 Not Started
B4.2-10 POUR DECK BR-649B 3 3 0 16-Apr25 18-Apr-25 ~ *Standard 7-day calendar 1 Not Started
B4.2-11 CURE DECK 7 7 0 19-Apr-25 25-Apr25 =l *Standard 7-day calendar 1 Not Started
B4.2-12 SLEEPER SLABABUT A 3 3 0 26-Apr-25 28-Apr25 ~ *Standard 7-day calendar 1 Not Started
B4.2-13 SLEEPER SLABABUT B 3 3 0 29-Apr-25 01-May-25 F *Standard 7-day calendar 1 Not Started
B4.2-14 APPROACH SLABS ABUT A 3 3 3 29-Apr-25 01-May-25 r *Standard 7-day calendar 1 Not Started
B4.2-15 APPROACH SLABS ABUT B 3 3 0 02-May-25 04-May-25 ~ *Standard 7-day calendar 1 Not Started
B4.2-16 PARAPETS BR-649B WIDENING (2 @ 126 =252 If) 7 7 0 05-May-25 11-May-25 =l *Standard 7-day calendar 1 Not Started
B4.2-17 CURE PARAPETS 7 7 0 12-May-25 18-May-25 ~ *Standard 7-day calendar 1 Not Started
B4.220 COMPLETE BRIDGE-649B RAMP D 0 0 0 21-May-25 21-May-25 F *Standard 7-day calendar 1 Not Started
B4.2-18 GROOVEAND GRND DECKS 2 2 0 19-May-25 20-May-25 ~ *Standard 7-day calendar 1 Not Started
CONCRETE 33 33 2 31-May-25 02-Ju-25 *Standard 7-day calendar 8
C4.2-1 RAMP F CURB (830 If) 3 3 0 31-May-25 02-Jun-25 =l *Standard 7-day calendar 1 Not Started
C4.22 RAMP F CURB @ SR 896 SB (130 If) 3 3 0 03-Jun25 05-Jun-25 ~ *Standard 7-day calendar 1 Not Started
C4.23 RAMP G CURB (430 If) 3 3 0 06-Jun-25 08-Jun-25 =l *Standard 7-day calendar 1 Not Started
C4.24 RAMP G BARRIER WALL (270 If) 7 7 5 09-Jun-25 15-Jun25 r *Standard 7-day calendar 1 Not Started
C4.25 RAMP F & G PCC PVMT (4360 sy) 7 7 5 16-Jun25 22-Jun-25 r *Standard 7-day calendar 1 Not Started
C4.26 PCC PVMT CURE 7 7 5 23-Jun-25 29-Jun25 r *Standard 7-day calendar 1 Not Started
C4.27 CONSTRUCT MEDIAN CURB N OF 95 CURB (970 If) 10 10 0 09-Jun-25 18-Jun25 ~ *Standard 7-day calendar 1 Not Started
C4.2-8 MEDIAN SW (8640 sf) 14 14 0 19-Jun-25 02-Ju-25 =l *Standard 7-day calendar 1 Not Started
DRAINAGE 28 28 71 14-Mar-25 10-Apr-25 *Standard 7-day calendar 3
D4.21 COMPLETE DRAINAGE RAMPS F & G 14 14 71 14-Mar-25 27-Mar-25 r *Standard 7-day calendar 1 Not Started
D4.22 COMPLETE DRAINAGE SWMP 7 7 71 28-Mar-25 03-Apr25 r *Standard 7-day calendar 1 Not Started
D4.2-3 UNDERDRAIN RAMPS F & G 7 7 71 04-Apr-25 10-Apr-25 r *Standard 7-day calendar 1 Not Started
ELECTRICAL 21 21 145 14-Mar-25 03-Apr-25 *Standard 7-day calendar 2
E4.21 ITMS RAMP F & G 7 7 145 14-Mar-25 20-Mar-25 r *Standard 7-day calendar 1 Not Started
E4.22 LIGHTING RAMPS F & G 14 14 145 21-Mar-25 03-Apr-25 r *Standard 7-day calendar 1 Not Started
GUARDRAIL 7 7 115 01-Jun-25 07-Jun-25 *Standard 7-day calendar 1
G4.21 INSTALL GUARDRAIL RAMPS F & G 7 7 115 01-Jun-25 07-Jun-25 r *Standard 7-day calendar 1 Not Started
LANDSCAPING 2 2 58 30-Jun-25 01-Ju-25 *Standard 7-day calendar 1
L4.2-1 FINAL SEEDING/MATTING TEMP SR896 2 2 58 30-Jun-25 01-Ju-25 r *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 31 31 85 31-May-25 30-Jun-25 *Standard 7-day calendar 2
P4.2-1 HMA C FOR GUARDRAIL MOW STRIP RAMPS F & G 1 1 115 31-May-25 31-May-25 r *Standard 7-day calendar 1 Not Started
P4.22 PERMANENT STRIPING RAMPS F & G 1 1 5 30-Jun25 30-Jun-25 r *Standard 7-day calendar 1 Not Started
ROADWORK 120 120 57 02-Mar-25 29-Jun25 *Standard 7-day calendar 6
R4.21 REMOVE EXIST RAMP and BR-341 4 4 0 02-Mar-25 05-Mar-25 ~ *Standard 7-day calendar 1 Not Started
R4.22 CUTAND WASTE (16100 cy) Ramp H 8 8 54 06-Mar-25 13-Mar-25 |l *Standard 7-day calendar 1 Not Started
R4.2-3 F BORROW EMBANKMENT (18890 cy) 14 14 54 14-Mar-25 27-Mar-25 r *Standard 7-day calendar 1 Not Started
R4.24 ABORROW (3135 cy) 4 4 0 21-May-25 24-May-25 F *Standard 7-day calendar 1 Not Started
R4.25 GAB RAMPS F & G (4470 tons) 6 6 0 25-May-25 30-May-25 =l *Standard 7-day calendar 1 Not Started
R4.26 TOPSOIL RAMPS F & G (2635 cy/ 15805 sy) 7 7 57 23-Jun25 29-Jun-25 r *Standard 7-day calendar 1 Not Started
SIGNAGE 7 7 6 23-Jun-25 29-Jun25 *Standard 7-day calendar 1
$4.2-1 PLACE PERM SIGNING RAMPS F & G 7 7 6 23-Jun-25 29-Jun25 r *Standard 7-day calendar 1 Not Started
MOT 122 122 0 06-Mar-25 05-Ju-25 *Standard 7-day calendar 3
T4.2-1 SET BARRIER ALONG SB 95 2 2 60 06-Mar-25 07-Mar-25 |l *Standard 7-day calendar 1 Not Started
T4.2-2 REMOVE TEMP BARRER, OPENRAMPS F & G 2 2 0 03-Ju-25 04-Ju-25 ~ *Standard 7-day calendar 1 Not Started
T4.2-3 REMOVE DETOUR SIGNING 1 1 0 05-Ju-25 05-Ju-25 =l *Standard 7-day calendar 1 Not Started
PHASE 4 STAGE 3 84 84 59 08-Jun25 31-Aug-25 34
ADMINISTRATIVE 56 56 0 06-Ju-25 31-Aug-25 *Standard 7-day calendar 2
A4.341 START STAGE 4.3 0 0 0 06-Ju-25 06-Ju-25 ~ *Standard 7-day calendar 1 Not Started
A4.32 COMPLETE STAGE 4.3 0 0 0 31-Aug-25 31-Aug-25 F *Standard 7-day calendar 1 Not Started
CONCRETE 34 34 2 26-Ju-25 28-Aug-25 7
C4.31 SB SR 896 SIDEWALKS (5 AREAS 3250 sf) 7 7 15 26-Ju-25 01-Aug-25 r *Standard 7-day calendar 1 Not Started
C4.32 INSTALL HANDICAP RAMPS (5 areas) W/DOMES 7 7 15 02-Aug-25 08-Aug-25 |l *Standard 7-day calendar 1 Not Started
C4.33 INSTALL CURB @ SHARED USE PATH & OBP 3 3 15 09-Aug-25 11-Aug-25 r *Standard 7-day calendar 1 Not Started
C4.34 HANDICAP RAMP @ SHARED USE PATH 3 3 15 12-Aug-25 14-Aug-25 r *Standard 7-day calendar 1 Not Started
C4.35 PROT WARNNG SYSTEMS 1 1 15 15-Aug-25 15-Aug-25 r *Standard 7-day calendar 1 Not Started
C4.36 RAMP D PCC PVMT (19510 sy) 21 21 0 01-Aug-25 21-Aug-25 ~ winter calendar 1 Not Started
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C4.37 PCC PVMT CURE 7 7 0 22-Aug-25 28-Aug-25 ~ *Standard 7-day calendar 1 Not Started | |
DRAINAGE 21 21 0 11-Ju-25 31-Ju-25 *Standard 7-day calendar 2
D4.3-1 COMPLETE DRAINAGE RAMP D & SB SR 896 14 14 0 11-Ju-25 24-Ju-25 =l *Standard 7-day calendar 1 Not Started
D4.3-2 UNDERDRAIN RAMP D & SB SR 896 7 7 0 25-Ju-25 31-Ju-25 ~ *Standard 7-day calendar 1 Not Started
ELECTRICAL 28 28 40 11-Ju-25 07-Aug-25 *Standard 7-day calendar 2
E4.3-1 ITMS RAMP D 7 7 39 11-Ju-25 17-Ju-25 r *Standard 7-day calendar 1 Not Started
E4.32 LIGHTING RAMP D 21 21 40 18-Ju-25 07-Aug-25 r *Standard 7-day calendar 1 Not Started
FENCE 4 4 82 04-Aug-25 07-Aug-25 *Standard 7-day calendar 1
F4.341 INSTALL FENCE RAMP D BR-649B TO BR-703C 4 4 82 04-Aug-25 07-Aug-25 r *Standard 7-day calendar 1 Not Started
GUARDRAIL 7 7 115 08-Jun-25 14-Jun25 *Standard 7-day calendar 1
G4.3-1 INSTALL GUARDRAIL RAMP D 7 7 115 08-Jun-25 14-Jun25 r *Standard 7-day calendar 1 Not Started
LANDSCAPING 2 2 39 21-Ju-25 22-Ju-25 *Standard 7-day calendar 1
L4.341 FINAL SEEDING/MATTING RAMP D 2 2 39 21-Ju-25 22-Ju-25 |l *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 34 34 55 28-Ju-25 30-Aug-25 7
P4.3-1 HMABCBC PATCHING SR 896 SB @ RAMP D CURB 2 2 82 28-Ju-25 29-Ju-25 |l *Standard 7-day calendar 1 Not Started
P4.32 HMATYPE B PATCHNGCURB SB SR 836 2 2 82 30-Ju-25 31-Ju-25 r *Standard 7-day calendar 1 Not Started
P4.33 HMATYPE C DRVEWAYS START RAMP D 3 3 82 01-Aug-25 03-Aug-25 r *Standard 7-day calendar 1 Not Started
P4.34 HMABCBC TIE IN SB SR 896 @ RAMP D 2 2 26 28-Ju-25 29-Ju-25 |l standard 7 day calendar 1 Not Started
P4.3-5 HMATYPE B TIE-IN SB SR 896 @ RAMP D 2 2 26 30-Ju-25 31-Ju-25 r standard 7 day calendar 1 Not Started
P4.36 HMATYPE C TEE-N SB SR 896 @ RAMP D 2 2 26 01-Aug-25 02-Aug-25 r *Standard 7-day calendar 1 Not Started
P4.3-7 PERMANENT STRIPING RAMP D 2 2 0 29-Aug-25 30-Aug-25 ~ *Standard 7-day calendar 1 Not Started
ROADWORK 22 22 82 06-Ju-25 27-Ju-25 *Standard 7-day calendar 10
R4.3-1 CUT & WASTE RAMP D @ SB 896/WELSH TRACK RI 5 5 0 06-Ju-25 10-Jul-25 =l *Standard 7-day calendar 1 Not Started
R4.3-2 COMPLETE EMBANKMENT SLOPE 8 8 4 11-Ju-25 18-Ju-25 r *Standard 7-day calendar 1 Not Started
R4.3-3 CUT/FILL BORROW TYPE F 8 8 4 11-Ju-25 18-Ju-25 r *Standard 7-day calendar 1 Not Started
R4.3-10 TOPSOIL 3 3 39 18-Ju-25 20-Ju-25 r *Standard 7-day calendar 1 Not Started
R4.34 BORROW TYPEA 4 4 4 19-Ju-25 22-Ju-25 r *Standard 7-day calendar 1 Not Started
R4.35 GAB FOR PCC PVMT 5 5 4 23-Ju-25 27-Ju-25 r *Standard 7-day calendar 1 Not Started
R4.36 PREP FOR CURB & SW @ WELSH TRACK RD 3 3 15 19-Ju-25 21-Ju-25 r *Standard 7-day calendar 1 Not Started
R4.3-7 GAB FOR CURB SB SR 896/ WELSH TRACK RD 4 4 15 22-Jul-25 25-Ju-25 |l *Standard 7-day calendar 1 Not Started
R4.3-8 PREP FOR HMADRIVEWAYS SB SR 896 @ RAMP D 3 3 82 22-Ju-25 24-Ju-25 r *Standard 7-day calendar 1 Not Started
R4.3-9 GAB FOR HMADRIVEWAYS SB SR 896 3 3 82 25-Ju-25 27-Ju-25 r *Standard 7-day calendar 1 Not Started
SIGNAGE 7 7 55 30-Jun-25 06-Ju-25 *Standard 7-day calendar 1
$4.3-1 PERMANENT SIGNING RAMP D 7 7 55 30-Jun25 06-Ju-25 r *Standard 7-day calendar 1 Not Started
PHASE 5 MILL and HMA OVERLAY 62 62 0 31-Aug-25 01-Nov-25 *Standard 7-day calendar 5
ADMINISTRATIVE 62 62 0 31-Aug-25 01-Nov-25 *Standard 7-day calendar 5
A500 STARTPH 5 0 0 0 31-Aug-25 31-Aug-25 =l *Standard 7-day calendar 1 Not Started
A520 COMPLETE PHASE 5 0 0 0 29-Oct-25 29-Oct-25 ~ *Standard 7-day calendar 1 Not Started
A530 SUBSTANTIAL COMPLETION 0 0 0 29-Oct-25 29-Oct-25 F *Standard 7-day calendar 1 Not Started
A540 PROJECT DEMOBILIZATION 3 3 0 29-Oct-25 31-Oct-25 ~ *Standard 7-day calendar 1 Not Started
A550 PROJECT COMPLETION 0 0 0 01-Nov-25 01-Nov-25 ~ *Standard 7-day calendar 1 Not Started
PHASE 5 STAGE 1 13 13 0 31-Aug-25 13-Sep-25 *Standard 7-day calendar 7
ADMINISTRATIVE 13 13 0 31-Aug-25 13-Sep-25 *Standard 7-day calendar 2
A5.1-1 START STAGE 5.1 0 0 0 31-Aug-25 31-Aug-25 =l *Standard 7-day calendar 1 Not Started
A5.1-2 COMPLETE STAGE 5.1 0 0 0 13-Sep-25 13-Sep-25 ~ *Standard 7-day calendar 1 Not Started
ROADWORK 13 13 0 31-Aug-25 12-Sep-25 *Standard 7-day calendar 2
R5.1-1 PLACE PHASE 5 SED/EROSION CONTROLS 2 2 8 31-Aug-25 01-Sep-25 r *Standard 7-day calendar 1 Not Started
R5.1-2 CLEARAND GRUBB PHASE 5 3 3 0 10-Sep-25 12-Sep-25 F *Standard 7-day calendar 1 Not Started
MOoT 10 10 0 31-Aug-25 09-Sep-25 *Standard 7-day calendar 3
T5.1-1 VMS ADVANCE NOTICE OPEN RAMPD 7 7 0 31-Aug-25 06-Sep-25 ~ *Standard 7-day calendar 1 Not Started
T5.1-2 OPEN RAMP D TO TRAFFIC 1 1 0 07-Sep-25 07-Sep-25 F *Standard 7-day calendar 1 Not Started
T5.1-3 CLOSE EXISTING RAMP D 2 2 0 08-Sep-25 09-Sep-25 =l *Standard 7-day calendar 1 Not Started
PHASE 5 STAGE 2 32 32 11 13-Sep-25 15-Oct-25 *Standard 7-day calendar 29
ADMINISTRATIVE 32 32 0 13-Sep-25 15-Oct-25 *Standard 7-day calendar 2
A5.2-1 START STAGE 5.2 0 0 0 13-Sep-25 13-Sep-25 ~ *Standard 7-day calendar 1 Not Started
A5.2-2 COMPLETE STAGE 5.2 0 0 0 15-Oct-25 15-Oct-25 F *Standard 7-day calendar 1 Not Started
CONCRETE 1 1 1 28-Sep-25 08-Oct-25 *Standard 7-day calendar 4
C5.21 RAMP H CURB (1095 If) 3 3 0 28-Sep-25 30-Sep-25 ~ *Standard 7-day calendar 1 Not Started
C5.22 ISLAND @ TIE-IN TO SR 896INCLUDING SW 3 3 0 01-Oct-25 03-Oct-25 =l *Standard 7-day calendar 1 Not Started
C5.23 RAMP H PCC PVMT (3855 sy) 3 3 1 29-Sep-25 01-Oct-25 r *Standard 7-day calendar 1 Not Started
C5.24 PCC PVMT CURE 7 7 1 02-Oct-25 08-Oct-25 r *Standard 7-day calendar 1 Not Started
DRAINAGE 7 7 1 22-Sep-25 28-Sep-25 *Standard 7-day calendar 2
D5.21 DRAINAGE RAMP H 4 4 1 22-Sep-25 25-Sep-25 r *Standard 7-day calendar 1 Not Started
D5.2-2 UNDERDRAIN RAMP H 3 3 1 26-Sep-25 28-Sep-25 r *Standard 7-day calendar 1 Not Started
ELECTRICAL 28 28 4 13-Sep-25 10-Oct-25 *Standard 7-day calendar 2
E5.211 ITMS RAMP H 7 7 16 22-Sep-25 28-Sep-25 r *Standard 7-day calendar 1 Not Started
E5.22 LIGHTING RAMP H 28 28 4 13-Sep-25 10-Oct-25 |l *Standard 7-day calendar 1 Not Started
GUARDRAIL 7 7 0 08-Oct-25 14-Oct-25 *Standard 7-day calendar 1
G5.211 INSTALL GUARDRAIL RAMP H 7 7 0 08-Oct-25 14-Oct-25 F *Standard 7-day calendar 1 Not Started
LANDSCAPING 2 2 15 09-Oct-25 10-Oct-25 *Standard 7-day calendar 1
L5211 FINAL SEEDING/MATTING RAMP H 2 2 15 09-Oct-25 10-Oct-25 r *Standard 7-day calendar 1 Not Started
PAVING AND PVMT MARKINGS 7 7 1 04-Oct-25 10-Oct-25 *Standard 7-day calendar 5
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[Activity ID Activity Name Original| Remaining|  Total Float| Early Start Early Finish Longest Path Calendar| tivity| Activity Status 2022
Duration|  Duration | Jui | August Hl September |
ount P3 ] 10 | 17 | 24 [ 31 [ 07 | 14 [ 21 | 28 [ 04 [ 11 [ 18 | 25 | 02

P5.2-1 HMAC FOR GUARDRAIL MOW STRIP RAMP H 1 1 0 07-Oct-25 07-Oct-25 ~ *Standard 7-day calendar 1 Not Started |
P5.22 HMABCBC TIE-IN @ RAMP H 1 1 0 04-Oct-25 04-Oct-25 F *Standard 7-day calendar 1 Not Started :
P5.2-3 HMAB TE-N @ RAMP H 1 1 0 05-Oct-25 05-Oct-25 =l *Standard 7-day calendar 1 Not Started
P5.24 HMAC TE-N @ RAMP H 1 1 0 06-Oct-25 06-Oct-25 ~ *Standard 7-day calendar 1 Not Started
P5.2-5 PERMANENT STRIPING 2 2 1/ 09-Oct-25 10-Oct-25 |l *Standard 7-day calendar 1 Not Started

ROADWORK 26 26 13 13-Sep-25 08-Oct-25 *Standard 7-day calendar 8
R5.2-1 REMOVE EXISTING RAMP D PYMT 3 3 0 13-Sep-25 15-Sep-25 F *Standard 7-day calendar 1 Not Started
R5.22 CUTAND WASTE (16100 cy) Ramp H 6 6 0 16-Sep-25 21-Sep-25 =l *Standard 7-day calendar 1 Not Started
R5.2-3 F BORROW EMBANKMENT (195 cy) 2 2 1 22-Sep-25 23-Sep-25 r *Standard 7-day calendar 1 Not Started
R5.24 ABORROW (2320 cy) 2 2 1 24-Sep-25 25-Sep-25 |l *Standard 7-day calendar 1 Not Started
R5.25 GAB RAMP H (3270 tons) 3 3 1 26-Sep-25 28-Sep-25 r *Standard 7-day calendar 1 Not Started
R5.26 TOPSOIL RAMP H (2668 cy/17205 sy) 7 7 13 02-Oct-25 08-Oct-25 r *Standard 7-day calendar 1 Not Started
R5.2-7 BOX CUT and PREP CURB & SLAND @ RAMP H TIE- 3 3 0 22-Sep-25 24-Sep-25 =l *Standard 7-day calendar 1 Not Started
R5.2-8 GAB FOR CURB, ISLAND, GR MOW STRIP 3 3 0 25-Sep-25 27-Sep-25 ~ *Standard 7-day calendar 1 Not Started

SIGNAGE 10 10 19 13-Sep-25 22-Sep-25 *Standard 7-day calendar 2
8§5.22 PLACE PERM SIGNING RAMP H 3 3 19 20-Sep-25 22-Sep-25 r *Standard 7-day calendar 1 Not Started
§5.2-1 SIGN FOUNDATIONS 7 7 19 13-Sep-25 19-Sep-25 r *Standard 7-day calendar 1 Not Started

MOT 3 3 1 11-Oct-25 13-Oct-25 *Standard 7-day calendar 2
T5.21 OPEN RAMP H TO TRAFFIC 2 2 1 11-Oct-25 12-Oct-25 r *Standard 7-day calendar 1 Not Started
T5.22 REMOVE DETOUR SIGNING 1 1 1/ 13-Oct-25 13-Oct-25 |l *Standard 7-day calendar 1 Not Started

PHASE 5 STAGE 3 10 10 6 15-0ct-25 24-0ct:25 *Standard 7-day calendar 11

ADMINISTRATIVE 7 7 0 15-Oct-25 22-Oct-25 *Standard 7-day calendar 2
A5-3-1 START STAGE 5.3 0 0 0 15-Oct-25 15-Oct-25 ~ *Standard 7-day calendar 1 Not Started
A5-3-2 COMPLETE STAGE 5.3 0 0 0 22-Oct-25 22-Oct-25 F *Standard 7-day calendar 1 Not Started

LANDSCAPING 2 2 5 21-Oct-25 22-Oct-25 *Standard 7-day calendar 1
L5.3-1 FINAL SEEDING/MATTING |95 2 2 5 21-Oct-25 22-Oct-25 r *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGS 7 7 0 15-Oct-25 21-Oct-25 *Standard 7-day calendar 3
P5.3-1 MILL 95 2 2 0 15-Oct-25 16-Oct-25 ~ *Standard 7-day calendar 1 Not Started
P5.32 HMAC 2"195 3 3 0 17-Oct-25 19-Oct-25 F *Standard 7-day calendar 1 Not Started
P5.33 PERMANENT STRIPING 195 2 2 0 20-Oct-25 21-Oct-25 ~ *Standard 7-day calendar 1 Not Started

ROADWORK 10 10 5 15-Oct-25 24-Oct-25 *Standard 7-day calendar 3
R5.3-1 GRADE ALL DISTURBED AREAS TO DRAIN 95 3 3 4 15-Oct-25 17-Oct-25 |l *Standard 7-day calendar 1 Not Started
R5.34 TOPSOIL 195 (1045 cy/6270 sy) 3 3 4 18-Oct-25 20-Oct-25 r *Standard 7-day calendar 1 Not Started
R5.35 REMOVE SED/EROS CONTROLS 195 2 2 5 23-Oct-25 24-Oct-25 r *Standard 7-day calendar 1 Not Started

SIGNAGE 7 7 0 15-Oct-25 21-Oct-25 *Standard 7-day calendar 1
$§5.3-1 PERMANENT SIGNING 95 7 7 0 15-Oct-25 21-Oct-25 ~ *Standard 7-day calendar 1 Not Started

MOT 1 1 8 22-Oct-25 22-Oct-25 *Standard 7-day calendar 1
T5.341 REMOVE TEMP SIGNAGE 1 1 8 22-Oct-25 22-Oct-25 r *Standard 7-day calendar 1 Not Started

PHASE 5 STAGE 4 9 9 1 22-0ct:25 30-Oct-25 *Standard 7-day calendar 11

ADMINISTRATIVE 0 0 0 22-Oct-25 22-Oct-25 *Standard 7-day calendar 1
A5.4-1 START STAGE 5.4 0 0 0 22-Oct-25 22-Oct-25 F *Standard 7-day calendar 1 Not Started

LANDSCAPING 2 2 1 27-Oct-25 28-Oct-25 *Standard 7-day calendar 1
L5.4-1 FINAL SEEDING/MATTING SR 896 2 2 1 27-Oct-25 28-Oct-25 r *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGS 7 7 0 22-Oct-25 28-Oct-25 *Standard 7-day calendar 4
P5.4-1 MILL SR 896 2 2 0 22-Oct-25 23-Oct-25 ~ *Standard 7-day calendar 1 Not Started
P5.42 WEDGE SR 896 2 2 0 24-Oct-25 25-Oct-25 =l *Standard 7-day calendar 1 Not Started
P5.4-3 HMAC 2"SR 8% 2 2 0 26-Oct-25 27-Oct-25 ~ *Standard 7-day calendar 1 Not Started
P5.44 PERMANENT STRIPING SR 896 1 1 0 28-Oct-25 28-Oct-25 F *Standard 7-day calendar 1 Not Started

ROADWORK 9 9 1 22-Oct-25 30-Oct-25 *Standard 7-day calendar 3
R5.4-1 GRADE ALL DISTURBED AREAS TO DRAIN SR 896 2 2 1 22-Oct-25 23-Oct-25 r *Standard 7-day calendar 1 Not Started
R5.4-4 TOPSOIL SR 89 (719 cy/4310 sy) 3 3 1/ 24-Oct-25 26-Oct-25 |l *Standard 7-day calendar 1 Not Started
R5.4-5 REMOVE SED/EROS CONTROLS SR 896 2 2 1/ 29-Oct-25 30-Oct-25 r *Standard 7-day calendar 1 Not Started

SIGNAGE 7 7 0 22-Oct-25 28-Oct-25 *Standard 7-day calendar 1
$5.4-1 PERMANENT SIGNING SR 896 7 7 0 22-Oct-25 28-Oct-25 =l *Standard 7-day calendar 1 Not Started

MOT 1 1 2 29-Oct-25 29-Oct-25 *Standard 7-day calendar 1
T5.4-1 REMOVE TEMP SIGNAGE 1 1 2 29-Oct-25 29-Oct-25 |l *Standard 7-day calendar 1 Not Started
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